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ABSTRACT 

A naval vessel’s “availability” is a scheduled period of time, normally conducted in a 

shipyard, to perform maintenance on and modernization of the vessel and its systems. 

The four public naval shipyards are continually challenged to complete depot-level, CNO 

availabilities on schedule. A naval vessel’s late return to the fleet results in the decrease 

in operational readiness due to the reduced number of operational days available for these 

vessels. Subject-matter experts hypothesize that factors such as inadequate planning for 

resources, quantity of overtime, and quantity of work stoppages experienced contribute to 

availability lateness. Data collected by the shipyards are analyzed to investigate factors 

influencing late completion of availabilities. The analysis suggests that carrier 

availabilities tend to finish on schedule more often than submarine availabilities; timely 

availabilities tend to have a higher cost performance ratio than late availabilities; late 

availabilities tend to charge less for work per month in man-days than the budgeted 

amount of planned work; and availabilities that finish on schedule tend to have fewer 

work stoppages prior to start of the availability than the later completing ones. 
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EXECUTIVE SUMMARY 

This research explores various factors affecting the late completion of CNO availabilities. 

Availabilities are defined as the time when U.S. naval vessels are made available to 

maintenance activities for the accomplishment of maintenance and alterations. Timely 

completion of these maintenance and alteration projects is vital to maximizing fleet 

operational readiness and preventing cost overruns. Subject-matter experts hypothesize 

some factors that may contribute to availability lateness, such as: 

• Inadequate planning for and availability of resources 

• Underestimation of new work added to the initial work package 

• Excessive quantity of over-time 

• Excessive amounts of work stoppages preventing adherence to the planned 
schedule 

Data collected by the shipyards are analyzed to identify factors contributing to 

late completion of availabilities. 

The scope of this study covers availabilities pertaining to maintenance and 

alteration projects conducted on following naval vessel hulls: CVN 68, SSN 688, 

SSBN/SSGN 726, SSN 21, SSN 774, and LHD 1 class ships. 

The lessons gained from this study offer areas for further research and 

investigation. The results are as follows:  

• Carrier availabilities finish on schedule more often than submarine 
availabilities (Chapter III, Section C) 

• Timely availabilities tend to have a higher cost performance ratio than late 
availabilities (Chapter III, Section D) 

• Short submarine availabilities of fewer than 200 days are more likely to 
possess a greater number of days late as a percentage of planned length 
than longer availabilities (Chapter III, Section F) 

• No clear association exists between availability lateness and the number of 
simultaneous availabilities underway in a shipyard (Chapter III, Section 
G) 



 xvi

• The number of days late as a percentage of planned length of an 
availability appears to be decreasing at most shipyards after 2006 (Chapter 
III, Section G) 

• No clear association exists between submarine availability lateness and the 
number of concurrent carrier availabilities (Chapter III, Section I) 

• Late availabilities tend to charge less for work per month in man-days than 
the budgeted amount of planned work, whereas timely availabilities tend 
to charge more for work per month in man-days than the budgeted amount 
of planned work (Chapter III, Section J) 

• No clear association exists between the quantity (Chapter V, Section D) or 
duration (Chapter V, Section C) of work stoppages during an availability 
and availability lateness 

• Availabilities that finish on schedule tend to have fewer work stoppages 
prior to availability start than late availabilities (Chapter V, Section E) 

The thesis begins with a top-level data analysis to gain perspective on shipyard 

performance of the four Navy-owned shipyards located in Norfolk, Pearl Harbor, 

Portmouth, and Puget Sound. Lateness statistics of carrier and submarine availabilities 

are compared; the cost performance metric for late and timely availabilities are also 

compared. To explore possible associations with availability lateness, lateness statistics 

are computed for: availabilities of different scheduled lengths, availabilities conducted 

with differing numbers of simultaneous availabilities underway in the shipyard, 

availabilities completed in contiguous three year time periods during the years 2003 to 

2011, and also for availabilities with various durations in inclement weather months. 

Additionally, the possibility of an association between submarine availability lateness 

and the number of simultaneous carrier availabilities underway at Puget Sound Naval 

Shipyard is investigated. Finally, an analysis of the historical, top-level data compares the 

estimate of charged time spent in completing project work (actual quantity of work 

performed) per month with the estimated scheduled time spent to complete project work 

(budgeted quantity of work performed) per month for both late and timely availabilities. 

Analysis of work stoppage data investigates the effect unplanned delays, known 

as work stoppages, have on availability lateness. The availability’s management team 

submits work stoppages, categorized by eight different reasons, if the planned work for a 

job is unable to continue. The work stoppage data are summarized in three ways in order 



 xvii

to display commonalities and identify trends in work stoppages that are associated with 

availability lateness. The first two summaries organize the work stoppage data based on 

the mean length per work stoppage and the number of work stoppages submitted per 

work stoppage reason. The last summary organizes work stoppages based on the time-in-

availability of work stoppage submissions.  

Expansion of this research and further in-depth studies are necessary to truly 

understand the availability dynamic in regard to shipyard performance. This research, 

along with its recommendations for future and continuing studies, can assist NAVSEA 

and the naval shipyards leadership in understanding factors contributing to on-time and 

late availabilities. In addition, this research identifies factors associated with schedule 

lateness. 
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I. INTRODUCTION 

A. PURPOSE 

Naval vessel maintenance and modernization is a necessary, reoccurring process 

to prevent decline in a vessel’s operational readiness. These maintenance periods, known 

as “availabilities,” are scheduled throughout a vessel’s operational life and conducted pier 

side or in dry-dock. Specifically, availabilities scheduled at the highest operational level 

and conducted in the naval shipyards, are called Chief of Naval Operations (CNO) 

availabilities. Schedule management of an availability is critical in ensuring the required 

maintenance and modernization work is completed on time; that is, before or on the 

scheduled completion date, to prevent impact to fleet readiness. However, late 

completion of availabilities is not uncommon, and as a result Naval Sea Systems 

Command (NAVSEA) Deputy Commander for Undersea Warfare (SEA 07) requested a 

study to identify factors that can contribute to availability lateness. This thesis reports on 

interviews of subject-matter experts concerning factors that may influence lateness and 

reports the results of an analysis of availabilities’ historical data across all four naval 

shipyards to include the following naval vessel hulls: CVN 68, SSN 68, SSBN/SSGN 

726, SSN 21, SSN 774, and LHD 1 class ships. 

B. PROBLEM STATEMENT 

The four public naval shipyards: Puget Sound Naval Shipyard and Intermediate 

Maintenance Facility (PSNSY), Pearl Harbor Naval Shipyard and Intermediate 

Maintenance Facility (PHNSY), Norfolk Naval Shipyard (NNSY), and Portsmouth Naval 

Shipyard (PNSY), are continually challenged to complete submarine availabilities on 

schedule (“Potential Thesis Topic,” NAVSEA 07, 2011). Figure 1 is a graphical 

representation of historical on-time availabilities from FY’05-FY’11. The historical 

results over the past six years show only 10%–45% of the all availabilities conducted 

finish on time. A slight upward trend in total on-time completion percentages is observed 
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until most recently in FY’11, when the Naval shipyards experienced the lowest on-time 

completion percentage of 10%, with three of the four shipyards unable to attain any on-

time completions.  

 

Figure 1.   Historical On Time Percentages (From NAVSEA 04X 2011) 

A naval vessel’s late delivery date back to operational status decreases the fleet 

commanders’ operational readiness due to the reduced number of operational days 

available for vessels held beyond the original agreed upon completion date. 

C. SUBJECT-MATTER EXPERT INTERVIEWS 

To identify possible causes of schedule overruns, several subject-matter experts 

with years of shipyard experience were consulted to identify factors they believed should 

influence availability lateness. Items 1–4, below, summarize the discussions. The views 

expressed are simply opinions from experienced and knowledgeable personnel in the 

field, and the intention of this thesis to further investigate the influence of these factors by 

analyzing historical data. 
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1. Inadequate Personnel Resources Result in Schedule Overruns 

Multiple availabilities are simultaneously conducted in a shipyard and as a result, 

one availability can draw resources or personnel from other availabilities. This may 

happen to expedite the completion of one availability for whatever operational reason at 

the expense of other availabilities underway at the same time. Personnel resources can be 

drawn not only from other projects going on at the same shipyard, but also from projects 

underway at other Naval shipyards. Thus, one hypothesis is that late availabilities are the 

result of there not being enough experienced workers to complete the work associated 

with the maintenance project in a timely fashion.  

2. New Work Prevents Proper Planning 

Unexpected new work added to the initial work plan is underestimated, resulting 

in schedule overruns. Planning for an availability commences nearly two years prior to 

the start of the project and outlines the expected work to be done and the duration of this 

work is estimated. However, problems inevitably arise during the execution phase of the 

project and it is impossible to identify the number or scope of unexpected new work 

items and their impact on the initially planned schedule of work. 

3. Quantity of Overtime Work is Indicative of Late Availabilities 

Adherence to the day-to-day schedule of an availability prevents work delays; if 

work is delayed, then it must be completed in the latter months of the project. As a 

project runs behind schedule because of daily schedule slippages, the amount of overtime 

work may increase to accelerate work completion in an effort to meet schedule 

requirements. However, budget caps on overtime work may prevent work from being 

completed on time, resulting in late availabilities.  

4. Work Stoppages Impact Adherence to the Planned Schedule 

Work stoppages for those jobs located on or near the critical path of the project 

have a larger impact on schedule overruns. A critical path is defined as the longest path 

of consecutive activities in a project that determines the project’s duration. When work is 

stopped, the actual durations of jobs exceed their planned durations, resulting in follow-
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on work to commence at a later date. More than one instance of a critical path work 

stoppage can result in the initially planned availability end date not being met. 

D.  RESEARCH QUESTIONS 

The primary research questions addressed: 

1. Can a statistical analysis of the planned versus actual quantity of work 

performed provide information on availability lateness? 

2. Are there one or more public shipyards that are statistically different than the 

rest in terms of availability planning and execution performance? 

3. Does the quantity and/or length of work stoppages affect the execution phase 

of an availability? 

4. Can an analysis of historical work stoppage data identify possible predictors 

for schedule lateness? 

• Does the quantity of work stoppages affect the availability’s lateness? 

• Is there a common, outlying type of work stoppage present in delayed 
availabilities? 

• Is schedule lateness associated with the timing of work stoppages over the 
life of the availability (i.e., early in the availability versus later in the 
availability)? 

E. BENEFIT OF STUDY 

This study presents results of analyzes of CNO availabilities historical data to 

identify trends, similarities, and differences between on time and late availabilities with 

respect to cost performance, availability length, seasonal impacts, and resource 

commitment in terms of manpower, work stoppages, and other factors. This study can 

assist the Naval Shipyard leadership in focusing on contributing factors for schedule 

lateness and ultimately help develop an indicator to assess an in-progress availabilities’ 

degree of lateness. Although there are numerous factors and variables that can lead to a 

schedule delay, this thesis is meant to be a foundation from which further research can be 

conducted to improve the planning and execution process of depot-level availabilities. 
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F. SCOPE OF THE THESIS 

This thesis presents results of analyzes of CNO availabilities’ historical data 

across all four public naval shipyards to include the following naval vessels hulls: CVN 

68, SSN 688, SSBN/SSGN 726, SSN 21, SSN 774, and LHD 1 class ships. The chapters 

to follow will contain analyses pertaining to: 

• Performance comparison of the four shipyards 

• Lateness comparison of submarine and carrier availabilities 

• Cost performances of late and timely availabilities 

• Impact of availability length on lateness 

• Impact of the number of simultaneous availabilities in the shipyard on 

lateness 

• Trends of availability lateness over time 

• Seasonal impacts on availability lateness 

• Impacts of carrier availabilities on simultaneous submarine availabilities 

• The differences in manpower resources used per month for late and timely 

availabilities. 

Historical work stoppage data are also analyzed. The work stoppage analysis 

focuses on the dynamic relationship between the scheduled availability duration and the 

number of work stoppages. In order to understand this relationship, the work stoppage 

data are organized by the reasons for delay and descriptive statistics are calculated and 

interpreted. The work stoppage data is also summarized by the number of delays 

occurring per unit time during an availability. This unit of measurement results in a 

clearer picture on the schedule/work stoppage interaction, but also allows for the early 

identification of an availability schedule overrun. The ultimate goal of the work stoppage 

research is to present work stoppage data in a new perspective to assist and better inform 

SEA 07 and the naval shipyards’ decision makers on the impact of work stoppages. 
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II. CNO AVAILABILITY 

A. INTRODUCTION 

This chapter defines a CNO availability and provides notional background 

information on the availability planning process to include definitions specific to the 

Naval maintenance community. 

B. CNO AVAILABILITIY DEFINED 

An availability is defined as the time during which a U.S. Naval warship is made 

available to a maintenance activity for the accomplishment of maintenance and 

alterations. During an availability, the ship is rendered incapable of fully performing its 

assigned missions and tasks due to the nature of the repair work. The four naval shipyards 

analyzed in this study are considered the Naval Supervisory Authority (NSA), who is in 

charge of coordinating all the maintenance functions on hull, mechanical, electrical, and 

combat equipment and systems that are beyond the organizational capability or capacity 

of a ship (OPNAV N431 2010).  

1. Navy Maintenance Program 

The ships of the United States Navy are built with the latest technologies in the 

fields of structures, hydrodynamics, electrical, mechanical, and combat systems with the 

common goal of protecting the freedoms and executing the policies of the United States. 

As the responsibility to the United States Government and the people of the United 

States, and as described in the Maintenance Policy for United States Navy Ships, 

OPNAVINST 4700.7L, the Navy must achieve the desired operational availability levels 

at the lowest possible total ownership cost. The Navy’s program for maintaining the 

readiness of its ships is separated into two distinct, yet closely related components, ship 

maintenance and ship modernization. The ship maintenance program is established to 

maintain the operational readiness of the ship and its currently installed systems; whereas 

the ship modernization program is established to increase ship capability and/or improve 

the reliability and maintainability of the existing systems.  
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Navy maintenance is classified into three capability levels, with each level 

increasing in capability required to perform the intended maintenance. The lowest 

maintenance level, organizational-level maintenance, consists of all maintenance actions 

within the capability of the ship’s crew, known as ship’s force. Typical organizational-

level maintenance includes preventative maintenance (cleaning, lubricating, and 

operability testing) and corrective maintenance (component replacement and 

troubleshooting). This level of maintenance is promulgated by the ship specific 

maintenance plan. The second level, intermediate-level maintenance, is defined as the 

maintenance that requires skills and facilities normally beyond those of the organizational 

level but does not require depot-level skills. Intermediate-level maintenance is performed 

by fleet maintenance activities (i.e., shore-based maintenance commands, naval 

shipyards, and regional maintenance centers) and is promulgated by the fleet commander 

or authorized representative. Maintenance actions scheduled and accomplished at the 

intermediate-level is considered a non-CNO availability due to the nature of the repair 

work and ship’s assigned tasking. Intermediate-level maintenance consists of but is not 

limited to all organizational-level maintenance, installation of alterations (modifications), 

provision of services (i.e., power, gas, and specific tools), and technical assistance to 

ship’s force in diagnosing and repair. 

The highest maintenance level, depot-level maintenance, consists of maintenance 

that requires facilities and capabilities beyond the intermediate level and is performed by 

the public or private shipyards. Depot-level maintenance is promulgated by the CNO, and 

scheduled according to the ship-class specific maintenance plan (i.e., CVN 68 class). 

Depot-level maintenance periods are classified as a CNO availability, which consists of 

but is not limited to organizational- and intermediate-level maintenance, repair and 

modernization of the propulsion, electric, and auxiliary plants, and structural repairs 

(OPNAV N431 2010). 
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2. CNO Availability Stakeholders 

A CNO availability relies not only on one command, but rather multiple 

commands and supporting activities to ensure the successful planning and execution of 

the maintenance period. The following list lists the key stakeholders and an overview of 

their responsibilities: 

• CNO Staff – Maintain, review, and approve maintenance program master 
plan for all class ships. 

• Fleet and Type Commanders – Maintain the depot maintenance intervals 
and cycles for ships under their command, and plan for and monitor 
availability executions to achieve a balance of cost and schedule. 

• NAVSEA – As the lead technical authority, establish performance 
standards for the accomplishment of all maintenance and modernizations, 
and to ensure the Executing Activities perform the repairs and 
modernization within the scope of the work authorized. 

• NSA – Coordinate and integrate all maintenance actions accomplished by 
all Executing Activities during a CNO availability and is responsible for 
the on-time completion of all work. 

• Lead Maintenance Activity (LMA) – Responsible for all work being 
accomplished, possesses the authority to organize, structure, and 
coordinate all execution matters. 

• Executing Activities – Specific commands and private companies 
contracted to perform certain maintenance actions during the availability. 

• Ship’s Force – Maintain open communication and provide support, when 
needed, to NSA and the Executing Activities. 

C. CNO AVAILABILITY PLANNING PROCESS 

The planning phase for a CNO availability starts as far out as two years prior to 

the availability start date, with the initial issue of the Availability Work Package (AWP). 

The AWP consists of maintenance actions, known interchangeably as work items or jobs, 

and ship alterations identified by ship’s force, NAVSEA, and other supporting 

engineering commands, known as codes. The initial AWP identifies the known work and 

class alterations that must be completed during the availability. Additional work items are 

identified and added to the AWP during work discovery periods scheduled during the 
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planning phase. The discovery periods are conducted by ship’s force with oversight and 

assists from the fleet support activities that specialize in pre-availability testing and ship 

deficiency identification.  

Job summaries (JSs) are created for all work items in the AWP and are the 

fundamental planning elements that allow an availability’s project schedule to be 

determined. A JS identifies the instructions relevant to the job; breaks down the required 

work necessary for job completion; and allows for the planning of resources and control 

of work during the execution phase. JSs are created by the engineering and planning 

codes and are then issued to the availability’s management team for review. The review 

accounts for accuracies in skill designations, and sufficiency in durations and 

management ability. The JS review is an iterative process and continues until all required 

work and resources are approved and are written into Technical Work Documents 

(TWDs). Upon start of the availability and the execution phase, TWDs are issued to the 

Executing Activities, providing specific instructions on the work needing completion 

(“Baseline Project Management Plan,” NAVSEA 07, 2009). 

D. AVAILABILITY TYPES AND MAINTENANCE PHILOSOPHIES 

The following section contains a list describing the different types of availabilities 

that are performed at the four naval shipyards as defined by Representative Intervals, 

Duration, and Repair Mandays for Depot Level Maintenance Availabilities of U.S. Navy 

Ships, OPNAVNOTE 4700. 

1. Progressive Maintenance (PROG) 

A maintenance philosophy designed to support ships with reduced manning, 

limited organizational level maintenance, and operational tempos that limit availability 

periods. It is also designed to sustain a high level of readiness and increase the ship’s 

availability for required operations. 
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2. Engineered Operating Cycle (EOC) 

A maintenance philosophy to keep ships in an acceptable material condition while 

sustaining or increasing the operational availability of the ship; it is earmarked by a 

structured engineered approach for ship maintenance while minimizing time spent in 

depot-level availabilities. 

3. Selected Restricted Availability (SRA) 

A short intensive industrial period assigned to ships in PROG or EOC 

maintenance programs for the accomplishment of maintenance and selected 

modernization,  where ships assigned to PROG are maintained through SRAs in lieu of 

overhauls. 

4. Engineered Refueling Overhaul (ERO) 

A major availability comprised of maintenance and modernization work items; 

normally exceeding six months in duration. 

5. Inactivation Availability (IA) 

“An availability assigned to prepare a ship for inactivation or disposal.” 

6. Docking Selected Restricted Availability (DSRA) 

“An SRA expanded to include maintenance and modernization that require dry-

docking.” 

7. Phased Maintenance (PM) and Phased Maintenance Availability  
  (PMA) 

A maintenance philosophy that uses depot level maintenance through a series of 

short, frequent labor-intensive PMA in lieu of regular overhauls. The goals of PM are to 

maximize ship availability, improve operational readiness, and upgrade material 

condition. 

8. Docking Phased Maintenance Availability (DPMA) 

A PMA in which the AWP requires dry-docking. 

9. Depot Modernization Period (DMP) 
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An availability scheduled primarily for the installation of major alterations. 

10. Extended Docking Selected Restricted Availability (EDSRA) 

An extended DSRA allowing for a larger AWP. 

11. Interim Dry-Docking (IDD) 

“A hull specific availability used to extend the operating cycle prior to the next 

major maintenance availability.” 

12. Major Maintenance Period (MMP) 

“An on-site non-CNO availability for SSGNs for the accomplishment of 

maintenance and modernization.” 

13. Continuous Maintenance (CM) 

“Scheduled depot level maintenance conducted outside of CNO availabilities.” 

14. Incremental Maintenance Plan (IMP) 

“A maintenance philosophy which ensures aircraft carriers are kept in an 

acceptable material condition through a series of incremental depot maintenance actions. 

Aircraft carriers assigned to IMPs are maintained through PIAs and DPIAs, defined next, 

in lieu of overhauls.” 

15. Planned Incremental Availabilities (PIA) 

Maintenance and modernization work items are accomplished in this labor-

intensive availability of less than six months in duration for aircraft carriers in an IMP.  

16. Docking Planned Incremental Availabilities (DPIA) 

In this labor-intensive availability of less than one year in duration for aircraft 

carriers in an IMP, maintenance and modernization are accomplished in dry-dock. 

E. SUMMARY 

This chapter gave information pertaining to shipyard availabilities and provided 

information concerning of the differences in the types of availabilities conducted at the 

four shipyards. 
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III. TOP-LEVEL SHIPYARD PERFORMANCE DATA ANALYSIS  

A. INTRODUCTION 

The top-level shipyard performance data are obtained from the Assistant Deputy 

Commander Industrial Operations (SEA 04X). SEA 04X is a supporting department 

under the Deputy Commander for Logistics, Maintenance and Industrial Operations 

(SEA 04). SEA 04X is the reporting command for all four public shipyards in regard to 

business and technical matters and is responsible for providing methodological oversight 

and for maintaining standardized practices and engineering methods across the public 

shipyards (NAVSEA 04Z 2011). In addition, SEA 04X collects and analyzes shipyard 

data and metrics in order to provide accurate performance measurements. These 

performance measurements allow SEA 04 to formulate and implement performance 

improvement techniques. 

The data are in the form of an Excel spreadsheet. The data consists of several 

different performance metrics for availabilities that occurred in the four Navy-owned 

shipyards dating as far back as 2001. Data are available for a total of 108 historical 

availabilities, 23 of which were conducted at Pearl Harbor Naval Shipyard, 34 conducted 

in Norfolk Naval Shipyard, 21 in Portsmouth Naval Shipyard, and 30 in Puget Sound 

Naval Shipyard. The data also include 18 availabilities that are still underway at the time 

of this analysis, with three in Norfolk, four in Pearl Harbor, five in Portsmouth, and six in 

Puget Sound. Data for completed availabilities and data for on-going availabilities were 

initially separated so that a study could be made for completed availabilities. In the 

remainder of this chapter only data from completed availabilities are considered. 

B. DATA SET DESCRIPTION 

The data set displays the project name, along with hull type, hull number, and 

shipyard in which the availability took place. For each project there are data for budgeted 

and actual quantity of work performed (BQWP and AQWP respectively); cost 

performance (CP = BQWP/AQWP); quantity of overtime work in man-days; the 

percentage the overtime work is of all actual work performed (OT and %OT); and the 
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number of days the complete project is late (negative days are associated with projects 

finishing early). The budgeted quantity of work performed describes, in man-days, the 

earned value of work completed whereas the actual quantity of work performed describes 

the charged value of work performed in completing the availability (“Baseline Project 

Management Plan,” NAVSEA 07, 2009). Figure 2 displays an example of one of the data 

sets: the USS JEFFERSON CITY, a Depot Modernization Project occurring in Puget 

Sound Naval Shipyard during the period 2003 to 2004. 

 
Project ID Type Hull Avail Type SY BQWP AQWP

S59 SSN 759 DMP PSNSY 190,604 239,824

On Time?
1=Yes; 0=No

2/15/03 8/1/04 0.79 46,912 19.60% 3/15/04 0 139 FY'04

Start Actual End CP OT %OT Days Late End FY

Project Title

JEFFERSON CITY

Orig CA00

 
Figure 2.   Sample SEA 04X Historical Availability Data  

As can be seen, the project identification number is given (S59) as well as the 

project title, hull type (SSN), hull number (759), availability type (DMP), and the 

associated shipyard where the availability took place is also given (PSNSY). Days late 

can be either a positive or negative number, with a positive number meaning the project 

went beyond the planned end date and a negative number meaning the project was 

complete a certain number of days prior to the planned end. 

C. COMPARING THE SHIPYARDS 

The number of days late for completed availabilities in each shipyard is first 

investigated. Tables 1 through 4 display the number of availabilities completed on-time 

or late between 1 and 30 days, 31 to 60 days, 61 to 90 days, and availabilities late by 91 

days or more. Figures 3 through 6 display the summaries graphically. The histogram data 

is displayed in Appendix A. 
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% Frequency
15 of 34 = 

44.10%
5 of 34 = 

14.70%
9 of 34 = 

26.50%
2 of 34 = 

5.90%
3 of 34 = 

8.80%

Ahead of schedule

Finish btw 1-30 days late

Finish btw 31-60 days late

Finish btw 61-90 days late

Finish more than 90 days late
 

Table 1.   Availability Completions For Norfolk Naval Shipyard 

 

Figure 3.   Number of Completed Availabilities at Norfolk Naval Shipyard 
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% Frequency
4 of 23 = 

17.40%
7 of 23 = 

30.40%
3 of 23 = 

13.00%
4 of 23 = 

17.40%
5 of 23 = 

21.70%

Finish btw 1-30 days late

Finish btw 31-60 days late

Finish btw 61-90 days late

Finish more than 90 days late

Ahead of schedule

 
Table 2.   Availability Completions For Pearl Harbor Naval Shipyard 

 

Figure 4.   Number of Completed Availabilities at Pearl Harbor Naval Shipyard 
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% Frequency
3 of 21 = 

14.30%
6 of 21 = 

28.60%
3 of 21 = 

14.30%
3 of 21 = 

14.30%
6 of 21 = 

28.60%

Finish btw 31-60 days late

Finish btw 61-90 days late

Finish more than 90 days late

Ahead of schedule

Finish btw 1-30 days late

 
Table 3.   Availability Completions For Portsmouth Naval Shipyard 

 

Figure 5.   Number of Completed Availabilities at Portsmouth Naval Shipyard 
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% Frequency
15 of 30 = 

50.00%
8 of 30 = 

26.70%
2 of 30 = 

6.70%
1 of 30 = 

3.30%
4 of 30 = 

13.30%

Finish btw 61-90 days late

Finish more than 90 days late

Ahead of schedule

Finish btw 1-30 days late

Finish btw 31-60 days late

 
Table 4.   Availability Completions For Puget Sound Naval Shipyard 

 

Figure 6.   Number of Completed Availabilities at Puget Sound Naval Shipyard 

It is apparent that a majority of availabilities at three of the four shipyards end 

after the planned completion date. Only Puget Sound Naval Shipyard has 50 percent of 

availabilities completed on-time or ahead of schedule. Table 5 displays the actual 

percentage of availabilities that ended late at each of the four shipyards dating as far back 

as 2001: 
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Shipyard
Percentage of 

Availabilities that
are Late

Number of 
Availabilities

Standard 
Error

Norfolk 55.90% 34 8.50%

Pearl Harbor 82.60% 23 7.90%

Portsmouth 85.70% 21 7.60%

Puget Sound 50.00% 20 11.20%  
Table 5.   Percentage of Completed Availabilities Ended Late from 2001 to 2011 

The percentages in Table 5 are associated with the corresponding number of 

availabilities shown. Since the percentages are based on a small number of data (only 20 

through 34), the standard error of the percentage of availabilities late is shown to provide 

an estimate of the possible range of percentages. For example, one could estimate that the 

true mean percentage of availabilities that are late at Norfolk Naval Shipyard as between 

47.4% and 64.4% (55.9% ± 8.5).  

Table 6 (respectively, Table 7) displays the percentage of completed availabilities 

that are late for both submarines and carriers. The results suggest that carrier availabilities 

typically finish in a more timely manner than submarine availabilities. 

 

Shipyard
Late Submarine 

Availability 
Percentage

Number of 
Availabilities

Standard 
Error

Norfolk 62.50% 13 13.40%

Pearl Harbor 82.60% 23 7.90%

Portsmouth 85.00% 20 8.00%

Puget Sound 62.50% 16 12.10%  
Table 6.   Percentage of Submarine Availabilities Ended Late per Shipyard 
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Shipyard
Late Carrier 
Availability 
Percentage

Number of 
Availabilities

Standard 
Error

Norfolk 36.40% 11 14.50%

Pearl Harbor N/A 0 N/A

Portsmouth N/A 0 N/A

Puget Sound 30.80% 13 12.80%  
Table 7.   Percentage of Carrier Availabilities Ended Late per Shipyard 

These tables raise several questions: “Why are carrier availabilities outperforming 

submarine availabilities?” and “Could there be a statistically significant difference 

between the performance of Norfolk and Puget Sound and the performance of 

Portsmouth and Pearl Harbor in completing submarine availabilities in a timely fashion?” 

The percentages and associated standard errors so far do not indicate a statistically 

significant difference between the results at the different shipyards. However, there is a 

statistically significant difference between the mean late percentages of carrier 

availabilities and submarine availabilities. In this context, claiming that the means of two 

sets of data are statistically significantly different implies that the two means cannot be 

accepted as equal or similar, based on the differences of the means as well as the spread 

of the plausible mean values for each data set as illustrated by the standard error. Two 

sample t-tests, with the assumption that the means of the two sets of data have unequal 

variances, are conducted via computer software such as Microsoft Excel to determine if 

the means of two sets of data are statistically significantly different. Additional 

information on this approach appears in Section D. 

D. COMPARING THE COST PERFORMANCE MEANS 

In this section, associations between cost performance, overtime percentage, and 

the lateness of the availability are studied. In particular, the possible association between 

cost performance (CP = BQWP/AQWP) and overtime percentage (OT%) between 

projects ending late and projects ending on-time or ahead of schedule is investigated. 

Table 8 displays the descriptive statistics for the four shipyards: 
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Late Not Late Late Not Late
Mean: 0.87 0.93 Mean: 20.5 20.2
StDev: 0.09 0.07 StDev: 6.8 4.8

StError: 0.02 0.02 StError: 0.02 0.01
Sample Size: 19 15 Sample Size: 19 15

Mean: 0.83 0.92 Mean: 20 17.7
StDev: 0.08 0.08 StDev: 4.1 4.22

StError: 0.02 0.04 StError: 0.01 0.02
Sample Size: 19 4 Sample Size: 19 4

Mean: 0.9 1.03 Mean: 20.6 20.3
StDev: 0.08 0.14 StDev: 7.4 8.05

StError: 0.02 0.08 StError: 0.02 0.05
Sample Size: 18 3 Sample Size: 18 3

Mean: 0.87 0.97 Mean: 19.1 16.1
StDev: 0.1 0.06 StDev: 5.4 3.05

StError: 0.03 0.02 StError: 0.01 0.01
Sample Size: 15 15 Sample Size: 15 15

Portsmouth Portsmouth

Puget 
Sound

Puget 
Sound

CP OT%

Norfolk Norfolk

Pearl 
Harbor

Pearl 
Harbor

 
Table 8.   Mean Cost Performances and Overtime Percentages for the Four Shipyards 

With this information, a comparison is made between the population means of CP 

and OT% for late and timely availabilities across all shipyards with the assumption that 

the samples are independent and have unequal variances. The null hypothesis in this 

analysis is that the mean CP for late projects equals the mean CP of on-time projects. If 

the null hypothesis is rejected, then the alternative hypothesis that there is a statistically 

significant difference between the two means is accepted. The t-statistic for the null 

hypothesis is computed using equation 1: 

2 2( ) ( )
meanCPlate meanCPnotlatet
StDevLate StDevNotLate
SampleSize SampleSize

−
=

+
 

Equation 1. T-statistic to Test Significant Differences between CP Population Means 
 

The t-statistic for the null hypothesis may either fall in the acceptance or rejection 

region as determined by the critical t-value tα/2,n-1, where n stands for smaller sample size 

of the two populations being compared. The null hypothesis is rejected if |t| > tα/2,n-1 

(Hayter 2007). Results are displayed in Table 9 comparing CP and overtime percentages 

for all availabilities across all shipyards. 
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CP OT%
Mean Late 0.87 0.2
Variance Late 0.008 0.004
Mean On-Time 0.95 0.18
Variance On-Time 0.006 0.002
Confidence Level 95% 95%
t-statistic 5.28 1.76
critical t-value 1.99 1.99
P-value 9.70E-07 0.081
Reject null? Yes No  

Table 9.   Results in Testing for Significant Difference of the Means for Cost 
Performance and Overtime Percentage 

Table 9 displays the mean CP and overtime percentage for late and timely 

availabilities across the four shipyards. The variance for each value gives an indication of 

the spread of the values for each data set. The results suggest that there is a significant 

difference between the CP for projects that finish on-time and those that end late. The 

results for OT% do not necessarily show conclusive evidence that the means are 

significantly different. From this, it is concluded that the overtime percentages for late 

and timely availabilities are statistically similar. 

E. COST PERFORMANCE GOAL 

Availabilities that finish late tend to possess a CP which is less than the CP of on-

schedule availabilities that finish early or on time. The possibility of specifying a CP to 

strive for in order to ensure a timely availability is investigated. One-sided t-confidence 

intervals are constructed based on the given data sets to determine a lower 99% 

confidence bound for the average CP for those availabilities that finished on time or 

ahead of schedule and an upper 99% confidence bound for those availabilities that 

finished late. The one-sided confidence interval formula appear in equations 2 and 3; µ is 

the sample mean and s is the sample standard deviation:  

, 1( )
_ _ ( , )nt s

Upper confidence bound
n

αμ −= −∞ +
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Equation 2. Upper Confidence Bound for CP of Late Availabilities 
 

, 1( )
_ _ ( , )nt s

Lower confidence bound
n

αμ −= − ∞

 
Equation 3. Lower Confidence Bound for CP of Timely Availabilities 

 

The sample means, standard deviations, and sample sizes are computed from the 

data sets reflecting all the completed availabilities across the four shipyards and all hull 

types. Table 10 displays the descriptive statistics of the data as well as the upper-bound of 

the confidence interval for the late availabilities and the lower-bound of the confidence 

interval for the on-time availabilities. A confidence level of 99%was used for the 

confidence intervals. In addition, the quantiles of the data are displayed to illustrate the 

percentage of availabilities with certain CPs. 

 

Mean 0.87 100.00% maximum 1.06
Std Dev 0.09 90.00% 1

Std Err Mean 0.01 75.00% quartile 0.93
Upper 99% Confidence Bound 0.89 50.00% median 0.87

Num Avails 71 25.00% quartile 0.81
10.00% 0.75
0.00% minimum 0.62

Mean 0.95 100.00% maximum 1.19
Std Dev 0.08 90.00% 1.04

Std Err Mean 0.01 75.00% quartile 1.01
Lower 99% Confidence Bound 0.92 50.00% median 0.95

Num Avails 37 25.00% quartile 0.89
10.00% 0.86
0.00% minimum 0.83

Cost Performance for Late Availabilities
Descriptive Statistics Quantiles

Cost Performance for On-Time Availabilities
Descriptive Statistics Quantiles

 
Table 10.   Cost Performance Data Comparison for Late and Timely Availabilities 

Figure 7 displays a histogram of the CP ratio for availabilities that finish late and 

availabilities that finish early or on time. The results of Table 10 suggest that one could 
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say with 99% confidence that late availabilities will have a mean CP ratio of 0.89 or less 

and that on-time availabilities will have a mean CP of 0.92 or higher. However, it appears 

that there is a large overlap of CP values among late availabilities and on-time/early 

availabilities. Twenty-five percent of late availabilities have a CP ratio of 0.93 or higher, 

whereas twenty-five percent of on-time availabilities have a CP ratio of 0.89 or lower. 

Although management can strive to ensure a CP ratio of 0.92 or higher, it does not 

necessarily guarantee a timely availability. 

 

 
Figure 7.   Frequency of Cost Performance Ratios for Late and Timely Availabilities 

E. DAYS LATE VERSUS AVAILABILITY LENGTH 

In this section, associations between availability length and the lateness of the 

availability are studied. In this case, longer availabilities are availabilities with longer 

planned lengths due to the quantity of jobs in the work package and their associated 

expected times to completion. The availabilities are arbitrarily partitioned into 3 

categories: short with scheduled length less than or equal to 200 days; medium with a 

scheduled length between 200 and 400 days; and long with a scheduled length of 400 

days or greater. Of the 108 completed availabilities considered, 52 had lengths of 200 

days or fewer, 27 had lengths between 200 and 400 days, and 29 had lengths of 400 days 
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or greater. The availabilities consist of various hulls, including carriers, submarines 

(SSN, SSBN, and SSGN), as well as Landing Helicopter Dock (LHD) amphibious assault 

ships across all four the shipyards. Roughly 70% of the data are from submarine 

availabilities and 22% are from carrier availabilities. Table 11 displays the percentage of 

availabilities ending on time for each of the three availability length ranges. 

 

0-200 Days 200-400 Days 400+ Days
# Availabilities 52 27 29
% Late 59.60% 66.70% 75.90%
% Late Std Error 6.80% 9.10% 7.90%
Mean Length 131 332 694
Mean Days Late 44.5 50.2 106
Mean Days Late % 42.40% 14.30% 16.70%

Mean Days Late %
Standard Error

6.90% 6.70% 6.90%

Availability Length

 
Table 11.   Lateness Statistics of Availabilities of Various Lengths 

Table 11 suggests that the longer availabilities are late a greater percentage of the 

time than the shorter availabilities, perhaps indicating that larger availabilities have a 

greater probability of ending late than shorter ones. However, the standard errors are 

large enough to indicate that there is no statistically significant difference between the 

percentage of availabilities that are late for each category of availabilities. The row 

labeled “mean late %” represents the number of days late as a percentage of the initial 

planned length of the availability (for the late availabilities), and it is seen from the table 

that, on a percentage basis, shorter availabilities that are late typically have a percentage 

of late days far greater than the longer availabilities that are late (42% versus 14% to 

16%). A two sample t-test has shown that there is a statistically significant difference in 

the ‘mean late %’ for the short availabilities (0–200 days length) and the longer 

availabilities. This can be an indication of inaccurate planning for the shorter 

availabilities or an inadequate amount of buffer space allowed in the schedule for 

unexpected issues, work stoppages, or new work. There is no statistically significant 
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difference in the ‘mean late days %’ for the medium (200–400 day length) and long (400 

days or more) availabilities. Table 12 displays summary statistics to consider submarine 

availabilities and carrier availabilities separately and the various results based on 

availability length. 

 

0-200 Days 200-400 Days 400+ Days
# Availabilities 31 15 29
% Late 71.00% 80.00% 75.90%
% Late Std Error 8.2 10.3 7.9
Mean Length 113 356 694
StDev Length 33 40 193
Mean Days Late 48 62 106
Mean DaysLate % 50.70% 17.00% 16.70%

Mean Days Late % 
Std Error

9 9.7 6.9

0-200 Days 200-400 Days 400+ Days
# Availabilities 16 8 0
% Late 31.25% 37.50% N/A
% Late Std Error 11.6 17.1 N/A
Mean Length 160 295 N/A
StDev Length 38 54 N/A
Mean Days Late 17 49 N/A
Mean Days Late % 11.07% 22.80% N/A

Mean Days Late % 
Std Error

7.8 14.8 N/A

Submarine-only Availability Length

Carrier-only Availability Length

 
Table 12.   Lateness Statistics of Submarine and Carrier Availabilities of Various 

Lengths 

When the data are summarized by the number of days late as a percentage of 

availability planned length, submarine projects between 0 and 200 days have a mean 

percentage that is substantially higher than the mean percentage of days late for longer 

submarine projects. The following plot may offer a better illustration of availability 

length on days late as a percentage of planned length. 
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Figure 8.   Days Late Percentage as a Function of Planned Availability Length 

In Figure 8, the variability of the percentages of availability lateness is roughly 

the same for availabilities between 200 days to 800 days. Of the 31 availabilities with 

scheduled length less than or equal to 200 days, 9 are late by more than 50% of their 

scheduled availability length. Of these 9 availabilities, 7 of them completed in 2006 or 

earlier, two completed in 2008, and 0 had a days late percentage of 50% or higher after 

2008. This possibly indicates an improvement in submarine availability days late 

percentages over time. 

Figure 9 displays the number of days late versus availability length; the plot 

includes all availability types and all hulls. It can be seen that many short availabilities 

are late by as many days as availabilities 400, 600, or 1000 days in length. Table 13 

displays the percentage of short, medium, and long availabilities that are either on time, 

late up to 30 days, late between 31 and 60 days, or late more than 60 days. A t-test 

comparing the mean days late for short and medium availabilities reveals no statistically 

significant difference, despite the 200 day difference in average availability length. 
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<= 0 21 40.40% 6.80%
1 to 30 15 28.80% 6.30%

31 to 60 9 17.30% 5.20%
60+ 7 13.50% 4.70%

<= 0 9 33.30% 9.10%
1 to 30 8 29.60% 8.80%

31 to 60 5 18.50% 7.50%
60+ 5 18.50% 7.50%

<= 0 7 24.10% 7.90%
1 to 30 3 10.30% 5.70%

31 to 60 3 10.30% 5.70%
60+ 16 55.20% 9.20%

Days Late
Number of 

Availabilities
Percentage of 

Total
Standard Error of 

Percentage

Short Availabilities (0 to 200 days in length)

Days Late
Number of 

Availabilities
Percentage of 

Total
Standard Error of 

Percentage

Medium Availabilities (200 to 400 days in length)

Days Late
Number of 

Availabilities
Percentage of 

Total
Standard Error of 

Percentage

Long Availabilities (400+ days in length)

 
Table 13.   Lateness Frequencies of Availabilities of Various Lengths 

 
Figure 9.   Number of Days Late as a Function of Planned Availability Length 
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F. NUMBER OF AVAILABILITIES IN THE SHIPYARD VERSUS THE 
NUMBER OF DAYS LATE AS A PERCENTAGE OF PLANNED 
AVAILABILITY LENGTH 

In this subsection, associations between number of availabilities being conducted 

in a yard and availability lateness is studied. For instance, availabilities may be more 

likely to be late and have a greater number of days late as a percentage of planned length 

if there are a total of 8 availabilities going on at the shipyard, causing the shipyard to use 

more of its resources and to operate at close to maximum capacity as opposed to 

operating at 50% capacity with only 4 availabilities underway. Gantt charts are 

constructed for each of the four shipyards illustrating the historical schedule of all the 

availabilities that took place in each shipyard dating as far back as 2001 and extending all 

the way to as recent as 2011. The Gantt charts are effective in showing the number of 

total availabilities as well as the different kinds of vessels being worked on across certain 

time periods. Figure 10 displays the Gantt chart for data from Norfolk Naval Shipyard 

between 2005 and 2009. 
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Figure 10.   Availabilities in Norfolk Naval Shipyard between 2005 and 2009 

In Figure 10, the blue bars represent submarine availabilities, the red represent 

carrier availabilities, the green represent LHD availabilities, the purple represent MTS 

availabilities, and the yellow represents an AS availability. The start and finish dates of 

the corresponding availabilities are given in the columns labeled ‘Start’ and ‘Finish.’ 

Even though data for availabilities starting as early as 2003 and ending as late as 2011 are 

available, the time range of 2005 to 2009 is studied to ensure all the availabilities that 

occurred during those years are included.  



 31

There are certain time periods where more projects are underway than in others. 

Using the Gantt chart of Norfolk in Figure 10, one can see that there were only three 

projects underway in Quarters 2 and 3 of 2006 whereas in Quarters 2 and 3 of 2007 there 

are six and in Quarters 1 and 2 of 2008 there were as many as eight projects underway. 

To study possible associations between availability lateness and the number of ongoing 

projects, the number of availabilities that were underway is counted in the shipyard each 

year from 2005 to 2009. It is assumed that an availability that is underway for a minimum 

of 3 months during a year may have an impact on other availabilities being conducted 

during that year. Thus, if an availability ended in February of 2005 as in the case of the 

depot modernization period for the USS Boise (BBE), it was not counted towards the 

total number of availabilities underway in 2005. The next step averages the days late as a 

percentage of the planned length of the availability of the availabilities that were 

underway for at least 3 months for each year. The percentage figures next to each color 

coded bar in the Gantt chart above represent the days late as a percentage of the planned 

length of the availability. As an example using the Norfolk Gantt chart displayed in 

Figure 10, seven total availabilities were counted for 2005: FLA, PRT, HPN, GRG, 

NEW, ENW, and CHR. Their corresponding days late percentages are then averaged, as 

displayed in Equation 4. 

0% 16.44% 11.08% 8.77% 41.47% 0% 39.65% 16.8%
7Availabilities

+ + + + + +
=

 
Equation 4. Sample Calculation of Mean Days Late Percentage for Availabilities 

Underway Simultaneously in a Shipyard 
 

Table 14 displays the percentage of availabilities that are late as well as the average 

number of days late as a percentage of scheduled availability length (Mean Days Late %) 

for the years 2005 to 2009 for each of the four shipyards. 
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2005 7 486.1 85.70% 16.80% 14.10%
2006 6 581 66.70% 11.30% 12.90%
2007 8 467.3 62.50% 13.00% 11.90%
2008 9 315.1 66.70% 8.40% 9.20%
2009 7 301.2 50.00% 4.00% 7.40%

2005 5 291 100.00% 60.70% 21.80%
2006 6 387.5 83.30% 27.60% 18.20%
2007 3 451.7 66.70% 6.20% 13.90%
2008 6 429.7 66.70% 8.70% 11.50%
2009 5 499 80.00% 13.10% 15.10%

2005 4 516 100.00% 19.40% 19.80%
2006 5 474.2 100.00% 19.10% 17.60%
2007 6 341.8 100.00% 28.10% 18.30%
2008 7 399.7 100.00% 18.50% 14.70%
2009 6 433.5 83.30% 9.50% 12.00%

2005 4 797.3 25.00% 0.80% 4.60%
2006 7 445.6 57.10% 19.50% 15.00%
2007 7 422.1 57.10% 12.70% 12.60%
2008 7 505.9 28.60% 3.10% 6.60%
2009 4 478.5 25.00% 4.60% 10.50%

Puget Sound
Number of 

Availabilities
Mean

Length
% Late Mean Days

Late %
Std Error

Portsmouth
Number of 

Availabilities
Mean

Length
% Late Mean Days

Late %
Std Error

Pearl Harbor
Number of 

Availabilities
Mean

Length
% Late Mean Days

Late %
Std Error

Norfolk
Number of 

Availabilities
Mean

Length
% Late Mean Days

Late %
Std Error

 
Table 14.   Days Late Percentage Statistics with Various Amounts of Availabilities 

Underway in the Shipyard 

The summary statistics in Table 14 suggest no clear association between the 

number of availabilities underway in the yard and the mean days-late percentage. In the 

case of Portsmouth, there are six availabilities underway for a majority of 2007 and 2009, 

but the mean of the days-late percentages are 28.1% and 9.5%, respectively. For 

Portsmouth, there does not seem to be much difference between the days late percentage 

of those availabilities in 2005 when only four are underway and those in 2008 when 

seven are underway. Figure 11 displays data from Table 14. 
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Figure 11.   Days Late Percentage as a Function of the Number of Availabilities 
Underway in the Shipyard 

The data displayed in Figure 11 does not suggest a simple relationship between 

the percentage of days late and the number of availabilities in the yard. The greatest days 

late percentage for Pearl Harbor occurs with five availabilities underway simultaneously 

as compared to four or six. The greatest percentage of days late for Norfolk occurs with 

seven availabilities in the yard as compared to six or nine, and Portsmouth has the 

greatest percentage of days late with six availabilities in yard as compared to four or 

seven. Further investigation of any differences between shipyard managerial practices or 

availability planning methods that may exist with differing numbers of availabilities in 

the shipyard can lead to increased knowledge of the reasons behind availability lateness. 

However, taking the standard errors of mean days late percentages into consideration, one 

can conclude that there is no statistically significant difference between the percentage of 

days late with regard to the number of availabilities in the shipyard. 

Something that stands out from the data summaries displayed in Table 14 is the 

general improvement in the percentage of days late performance across all the four 

shipyards from 2005 to 2009. By simply observing the days-late metric across these 

years, the 
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days late percentage has been decreasing. Figure 12 displays the days-late percentage as a 

function of year. The dotted lines represent one standard error about the mean for Pearl 

Harbor and Puget Sound. 

 

 

Figure 12.   Days Late Percentage Trends from 2005 to 2009 

With the exception of 2005, the performance of each shipyard is similar for the 

years 2006 to 2009. The small number of availabilities considered result in large standard 

errors for the mean days late percentage; there is no statistically significant difference in 

the days late percentage between the shipyards between 2006 and 2009. Also, it appears 

that the mean days late percentage across all shipyards is trending downwards from year 

to year after 2006. Because of this, it is of interest to see how the days late percentage of 

availabilities changes from year to year across all shipyards beyond the 2005 to 2009 

period. Table 15 displays the mean days-late percentage of all the availabilities that were 

underway in three separate periods: 2005 and earlier, 2006–2008, and 2009–2010. 
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2003 to 2005 2006 to 2008 2009 to 2011

# Availabilities 8 14 12

Mean Days Late % 8.10% 9.90% 11.90%

Std Error 5.40% 3.60% 5.70%

2003 to 2005 2006 to 2008 2009 to 2011

# Availabilities 8 9 6

Mean Days Late % 79.20% 16.10% 9.70%

Std Error 24.70% 7.30% 3.90%

2003 to 2005 2006 to 2008 2009 to 2011

# Availabilities 6 10 5

Mean Days Late % 12.20% 28.60% 7.30%

Std Error 7.40% 8.20% 7.20%

2002 to 2005 2006 to 2008 2009 to 2011

# Availabilities 8 12 7

Mean Days Late % 10.10% 14.20% 5.10%

Std Error 5.90% 7.10% 3.30%

Norfolk

Pearl Harbor

Portsmouth

Puget Sound

 
Table 15.   Lateness Statistics over Time 

Table 15 displays the number of availabilities underway in each of the associated 

time periods, along with the mean days late as a percentage of planned length and 

associated standard errors for those availabilities. For an availability to be associated with 

the 2003 to 2005 time period, a majority of the availability had to take place in that time 

period. For example, if an availability spanned from May of 2005 until March of 2006, it 
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was associated with the 2003 to 2005 time period because the availability took place for 

eight months in 2005 and only 3 months in 2006. Figure 13 displays the data in the 

Table 15.  

 

 
Figure 13.   Days Late Percentage Trends from 2003 to 2011 

It can be seen that Pearl Harbor shows a continual improvement in the percentage 

of days late of its availabilities over the three time periods, whereas Norfolk shows a 

nearly consistent percentage of days late. Even if one availability skews the mean 

percentage values, as in the case of Norfolk’s performance in 2009 through 2011 where 

one availability conducted on an MTS with a percentage of days late of 62% skewed the 

average higher, the assumption that all availabilities within a shipyard are interdependent 

means that the averages properly reflect the performance of the shipyards during that 

time period. Since Portsmouth and Puget Sound also show improvement in 2009 through 

2011 over the 2006 through 2008 periods; although with large associated standard errors, 

it is possible that the mean percentage of days late of availabilities in general have been 

decreasing after 2006. 
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G. EFFECTS OF WINTER MONTHS ON AVAILABILITY LATENESS  

In this subsection, associations between the times of year an availability is 

conducted in Puget Sound and Portsmouth and the number of days late is investigated; in 

particular it is of interest to investigate possible associations between average percentage 

of days late and number of months an availability is conducted during the winter months 

for Puget Sound and Portsmouth. For completed availabilities dating back to 2002, the 

amount of time the availability is conducted in the winter months as a percentage of the 

entire length of the availability is calculated and then plotted against the availability’s 

associated days late as a percentage of planned length. The initial hypothesis is that the 

greater the percentage of time conducted during the winter months, the greater the 

number of days late as a percentage of the availability length. The months associated with 

the most extreme weather in Portsmouth are assumed to be December through April 

because this is the time period when the Portsmouth, New Hampshire/Kittery, Maine area 

would typically experience the most snowfall (8–12 inches per month December through 

March) and rainfall (over 9 inches in April, which is 2–3 times more than any other 

month during the year). The months associated with the most extreme weather in Puget 

Sound are assumed to be November through March. The Bremerton, Washington area 

does not typically experience great amounts of snowfall, however it is during these 

months where there is the greatest amounts of rainfall as compared to the rest of the year. 

Figure 14 and 15 display the results obtained for submarine availabilities. 
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Figure 14.   Days Late Percentage as a Function of Percentage of Availability Duration 
in Inclement Weather Months at Puget Sound Naval Shipyard 

 
Figure 15.   Days Late Percentage as a Function of Percentage of Availability Duration 

in Inclement Weather Months at Portsmouth Naval Shipyard  

In the case of Puget Sound, there may be some association between the amount of 

time spent in the winter months and the number of days late as a percentage of 
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availability length. 25% of the availabilities with 30% to 40% of time conducted in the 

winter months had a days late percentage of 20% or more. Over 28% of the availabilities 

(2 of 7) with a 40% to 50% percentage of time conducted in winter had a days late 

percentage of 20% or more. Also, of all the availabilities where less than 30% of time 

was spent during the winter months, none had greater than 20% days late as a percentage 

of planned length. In the case of Portsmouth, there does not seem to be as clear an 

association between the amount of time an availability is conducted in the winter months 

and the days late percentage. Portsmouth has an example of an availability with no time 

spent in the winter months but still having a number of days late that is roughly 65% the 

length of the original planned length. 

H. IMPACT OF CARRIER AVAILABILITIES ON SUBMARINE 
AVAILABILITIES 

It has been speculated among subject-matter experts that carrier availabilities take 

precedence over submarine availabilities when it comes to timely maintenance project 

completion. This is due to a fewer number of carriers and the fact that carrier 

maintenance can impact the operational schedules of entire carrier battle groups. A 

hypothesis is that carrier availabilities may draw on manpower resources available from 

submarine availabilities in order to ensure timely completion. If this is the case, it would 

be interesting to study on a case by case basis the days late percentage of a submarine 

availability as a function of the number of carrier availabilities underway during the 

submarine’s availability schedule. Data from fifteen submarine availabilities at Puget 

Sound are examined to determine the duration that either one or two other carrier 

availabilities were underway as a percentage of the total length of the submarine 

availability. For example, if a submarine availability lasts 200 days, and during 30 days 

of that time period two other carrier availabilities were being conducted and during 100 

days only one other carrier availability was being conducted, then for 15% of the 

availability (30/200) two other carrier projects were being conducted and for 50% of the 

availability (100/200) only one other carrier project was being conducted. Each of the 

fifteen submarine availabilities are assigned a carrier impact factor which was calculated 

by multiplying 2 by the percentage of time that two carriers availabilities were underway 
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during the submarine’s availability and adding to that the percentage of time that only 

one carrier was underway during the submarine’s availability. Equation 5 displays the 

calculation for this example. 

(2x15%) + (50%) = 80 Carrier Impact Factor 

Equation 5. Sample Calculation for Carrier Impact Factor 
 

The carrier impact factor for each availability is then compared to the submarine 

availability’s number of days late as a percentage of planned availability length to 

investigate whether a larger carrier impact factor would result in a larger days late 

percentage. Table 16 and Figure 16 display the carrier impact factors and corresponding 

percentage of days late as a percentage of planned length for the submarine availabilities 

that occurred in Puget Sound shipyard between 2001 and 2011. 

USS HOUSTON (SSN 713) 7/8/04 730 48.1 38.49%

USS OHIO (SSGN 726) 12/23/05 1096 72.7 3.47%

USS JEFFERSON CITY (SSN 759) 8/1/04 394 91.2 35.28%

USS MICHIGAN (SSGN 727) 12/6/06 996 81.6 0.00%

USS COLUMBUS (SSN 762) 12/16/06 760 82.1 -0.13%

USS ALABAMA  (SSBN 731) 5/16/08 821 100.2 3.41%

USS HELENA (SSN 725) 5/27/06 60 83.7 73.33%

USS TOPEKA (SSN 754) 11/20/06 107 98.2 3.74%

USS HONOLULU (SSN 718) 11/30/08 760 102.2 0.00%

USS SAN FRANCISCO (SSN 711) 4/14/09 727 99.6 18.43%

USS ASHEVILLE (SSN 758) 9/11/07 91 129.3 12.09%

USS NEVADA (SSBN 733) 5/7/10 820 78 0.00%

USS JIMMY CARTER (SSN 23) 7/3/08 120 34.2 0.00%

USS JEFFERSON CITY (SSN 759) 12/20/08 110 100 0.00%

USS JIMMY CARTER (SSN 23) 12/23/10 303 87.3 3.63%

Puget Sound Naval Shipyard

Availability End Date
Planned 
Length 
(Days)

Carrier 
Impact 
Factor

Days Late 
Percentage

 
Table 16.   Carrier Impact Factors and Submarine Availability Lateness Statistics at 

Puget Sound Naval Shipyard 
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Figure 16.   Days Late Percentage as a Function of Carrier Impact Factor 

This plot does not provide clear evidence that carrier availabilities have a direct 

association with the lateness of submarine availabilities based on fifteen data samples. 

Further investigation can include a similar study of the submarine availabilities at 

Norfolk Naval Shipyard. Pearl Harbor and Portsmouth shipyards do not conduct carrier 

availabilities. Figure 17 displays the carrier impact factor as a function of availability 

length, which demonstrates clearly that longer availabilities do not have a tendency to 

negatively impact carrier availabilities. 
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Figure 17.   Carrier Impact Factor as a Function of Planned Availability Length 

I. IMPACT OF PERSONNEL RESOURCES ON AVAILABILITY 
LATENESS 

In this subsection, the relationship between the number of personnel resources 

available to work on an availability (measured in average man-days per month), with 

availability lateness is studied. The data provide values for BQWP, AQWP, availability 

start dates, availability end dates, and finally, the number of days the availability 

completes late. Two estimates are calculated for comparison: the planned number of 

man-days required to complete the work for each availability per month (BQWP/mo) and 

the actual number of man-days charged to each availability per month (AQWP/mo). The 

estimated planned number of man-days per month is calculated by dividing the BQWP 

by the planned availability length in months. The estimated actual number of man-days is 

calculated by dividing AQWP by the actual availability length in months. To determine 

actual availability lengths, the number of days between availability start and end is 

calculated and then divided by 30.42, which is the average number of days per month 

over a given year (365/12 = 30.42). Planned availability length is calculated as the 

number of actual days between start and end minus the number of days late and divided 
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by 30.42; the values obtained for actual and budgeted man-days per month are simply 

estimated averages over the availabilities of interest of the actual and planned man-days 

charged and earned on a monthly basis. 

Table 17 displays the mean number of man-days per month for late submarine 

availabilities and for on-schedule submarine availabilities; also displayed are the means 

for late carrier availabilities and on-schedule carrier availabilities. 

 

Late Availabilities On-Schedule Availabilities
Mean AQWP/Mo 11076.6 11778.57
Mean BQWP/Mo 11826.05 10634.39

Difference -749.45 1144.18
% Difference -6.34% 10.76%

Count 56 19

Late Availabilities On-Schedule Availabilities
Mean AQWP/Mo 27588.05 21813.46
Mean BQWP/Mo 28675.38 21464.38

Difference -1087.33 349.08
% Difference -3.79% 1.63%

Count 8 16

Submarines

Carriers

 
Table 17.   AQWP per Month and BQWP per Month Statistics for Late and Timely 

Availabilities 

The rows labeled ‘difference’ display the difference between AQWP per month 

and BQWP per month for both late availabilities and on-schedule availabilities. The row 

labeled ‘% difference’ is ‘difference’ as a percentage of ‘mean BQWP/Mo.’ The 

complete t-test data summaries are displayed in Appendix B. For both carriers and 

submarines, late availabilities on average charge less in man-days per month than the 

amount of man-days planned to complete the work. This possibly indicates an 

insufficient commitment of resources to the availability or an inflated BQWP that 

changed due to the addition of initially unexpected new work. As can be seen, the mean 
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BQWP per month for timely availabilities of both carriers and submarines tends to be less 

than the mean BQWP per month for late availabilities. Also important to note is that the 

charged amount of work per month for timely availabilities tends to exceed the planned 

amount of work per month, possibly indicating a commitment of a greater magnitude of 

resources to the project to ensure timeliness. To investigate further, late and on-schedule 

availabilities were broken down by availability type to ensure that similar availabilities 

are being compared. 

 

Late Availabilities On-Schedule Availabilities
Mean AQWP/Mo 9532.91 10848.72
Mean BQWP/Mo 11645.66 9981.85

Difference -2112.75 866.87
% Difference -18.14% 8.68%
Num Avails 20 7

Submarine DSRA (SSN)

 
 

Late Availabilities On-Schedule Availabilities
Mean AQWP/Mo 12913.11 13508.13
Mean BQWP/Mo 13332.12 11280.08

Difference -419.01 2228.05
% Difference -3.14% 19.75%
Num Avails 10 3

Submarine DMP (SSN)

 
 

Late Availabilities On-Schedule Availabilities
Mean AQWP/Mo 4870.07 5102.19
Mean BQWP/Mo 4859.24 4571.23

Difference 10.83 530.96
% Difference 0.22% 11.62%
Num Avails 3 3

Submarine IA (SSN)

 
 

Late Availabilities On-Schedule Availabilities
Mean AQWP/Mo 15490.3 15216.44
Mean BQWP/Mo 14579.41 14309.07

Difference 910.89 907.37
% Difference 6.25% 6.34%
Num Avails 4 3

Submarine ERO (SSBN/SSGN)

 
Table 18.   AQWP per Month and BQWP per Month Statistics for Various 

Availability Types 
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Late Availabilities On-Schedule Availabilities
Mean AQWP/Mo 27889.65 23211.27
Mean BQWP/Mo 29932.22 23146.75

Difference -2042.57 64.52
% Difference -6.82% 0.28%
Num Avails 5 10

CARRIER PIA (CVN)

 
Table 19.   AQWP per Month and BQWP per Month Statistics for Various Availability 

Types 

The statistics in Table 19 (standard errors of the means are displayed in 

Appendix C) suggest that for all availability types, the mean AQWP per month tends to 

exceed the planned BQWP per month for timely availabilities. The statistics also suggest 

that for all availability types, with the exception of SSBN/SSGN engineering overhauls 

and SSN inactivation activities, the mean AQWP per month tends to be less than the 

planned BQWP per month for late availabilities, although the figures for overhauls and 

IAs are similar. Additionally, for all availability types, the average amount of resources 

needed to complete the work as represented by BQWP per month tends to be greater for 

late availabilities than timely availabilities. 

Taking on a different perspective will shed some light on the amount of personnel 

resources needed on a monthly basis to ensure a timely availability. In this summary, 

both the AQWP and BQWP of the availability are divided by the planned availability 

length in months. If the actual quantity of work performed is divided by the planned 

length, this can give an indication of the amount of work that would have been required 

on a monthly basis to finish the availability by the planned end date. Table 20 displays 

the results. 
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Late Availabilities On-Schedule Availabilities
Mean AQWP 14045.9 11493.6
Mean BQWP 11826.1 10634.4

Difference 2219.8 859.2
% Difference 18.77% 8.08%

Count 56 19

Late Availabilities On-Schedule Availabilities
Mean AQWP 31702.5 21727.4
Mean BQWP 28675.4 21464.4

Difference 3027.1 263
% Difference 10.56% 1.23%

Count 8 16

Submarines

Carriers

 
Table 20.   AQWP and BQWP divided by Planned Availability Length in Months 

For both late submarine and carrier availabilities, the actual average quantity of 

work performed per month is greater than the budgeted quantity of work performed per 

month by roughly 18% and 10% of the planned work, respectively. The on-schedule 

availabilities show a closer match between the man-days charged on a monthly basis and 

the planned number of monthly man-days needed. In conclusion, the monthly average 

man-days required to complete the availability tends to be greater than the planned 

monthly average by a larger amount for late availabilities than for timely availabilities. 

J. SUMMARY 

Shipyard performance data are summarized and displayed in various ways to gain 

insight into possible reasons contributing to availability lateness. The study is limited to 

data on 108 completed availabilities, resulting in a limited ability to produce statistically 

significant conclusions. The sections to follow analyze the impacts of a factor not yet 

covered in this study: work stoppages. 
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IV. AVAILABILITY EXECUTION 

A. INTRODUCTION 

This chapter summarizes the theory on network scheduling, describes work 

stoppages, and provides background information on availability execution processes. The 

intent of this chapter is to describe how work stoppages influence the execution of an 

availability.  

B. NETWORK SCHEDULING 

Shipyard project managers continually track and update all in-progress jobs 

during an ongoing availability, with the goal of finishing the availability on time. The 

scheduling (planning phase) and maintaining (execution phase) of the Availability Work 

Package (AWP, discussed in Chapter II) jobs is one of the most important activities to 

accomplish in the determination of how an availability’s resources should be integrated, 

especially when multiple jobs during a single availability are executing in parallel 

(Kerzner 2009). Due to the high complexity of the AWP and tight schedule deadlines, 

project managers are challenged to solve problems rapidly, efficiently, and with minimal 

impact to separate on-going jobs. As a result, scheduling techniques have been developed 

which allow project managers to mitigate the effects of unplanned events that arise 

during availability execution. Network modeling and critical path analysis are essential 

for project managers to understand in order to reveal the interdependencies between the 

on-going jobs and to help managers evaluate alternatives by answering questions such as 

how time delays will affect the availability’s completion (2009). 

1. Network Fundamentals 

A project is composed of a series of activities, determined by the management 

team, and constructed in such a way to achieve a desired objective (Blanchard and 

Fabrycky 2011). A network diagram is a pictorial representation of the events and 

activities that must be accomplished for a project to be deemed complete. Applying this 

definition and terminology to a CNO availability, events are the major milestones of the 

availability, for example, start availability (denoted SA00), complete undocking (denoted 
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UD00), and complete availability (denoted CA00). Network activities are the work 

package jobs, for example, engine clean and inspection, compartment painting, and fire 

pump maintenance. The construction of a network diagram allows the availability’s 

management team to identify all interdependencies that are present between events and 

activities (Kerzner 2009).  

As seen in Figure 18 of a network diagram, each activity consumes time and is 

represented by a single box. Activities are linked in a precedential order in order to show 

which activities must be finished before others can start. The arrows show activity 

precedence, and an activity is unable to start until all prior activities linked to it by the 

arrows are finished (2009). Each box is assigned a unique activity number, located at the 

lower left hand corner, which signifies precedence level.  

 

 

Figure 18.   Network Diagram Example (After Langford 2011) 
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All activities are assigned durations by estimating how long each activity will 

take, to include the time for all work to be completed plus preparation and waiting time. 

Realistic durations are essential to developing a credible, executable availability 

schedule. Work package job durations must be determined in a judicious, carefully 

considered manner. Job duration estimation reflects the manner in which the work will be 

performed as well as the historical performance of similar work (“Baseline Project 

Management Plan,” NAVSEA 07, 2009). The next step after duration estimation is to 

calculate the project schedule that provides the earliest and latest times at which each 

activity can start and finish. The earliest start time for an activity is based on the 

projected estimated start time and the duration estimation for preceding activities. 

Likewise, the earliest finish time is calculated by adding the given activity’s duration to 

the activity’s earliest start time (Kerzner 2009). The latest start and finish times is a 

backwards calculation, starting from the completion date, with the intention of 

determining the latest time at which an activity can take place without extending the 

completion date of the project (2009). The difference between the scheduled completion 

date and the total duration date is known as the slack time, commonly referred to as 

“float” in the Naval project management community. 

a. Float 

Float is an important measurement that allows an availability’s 

management team to determine how early or late an activity can start or finish. Float, as 

mentioned earlier, is the difference between the latest finish date and the earliest finish 

date. This difference will indicate whether the project will need to be accelerated or not, 

based on the three types of float, described as follows: 

• Positive float is the maximum amount of time the activities on the 
critical path can be delayed without jeopardizing the project’s 
completion date. 

• Negative float is the amount of time the activities on the critical 
path must be accelerated in order to meet the project’s completion 
date. 

• Zero float means the critical path does not need to be accelerated, 
nor can it be delayed (Langford 2011). 
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Float during a CNO availability is calculated on multiple levels: each job, 

each important milestone, and the availability completion’s float are all calculated. 

Negative float occurs when the planned or actual duration of the project extends beyond 

the planned end date. Negative float during the planning phase of an availability may 

signify an unreasonable amount of work is scheduled for the time allotted. Positive float 

experienced during the planning phase but negative float experienced during the 

execution phase can be attributed to job duration estimations and planned completion 

dates being highly optimistic and unrealistic (Kerzner 2009). NAVSEA currently directs 

all availability planning teams to add 30 extra days to the availability completion date to 

ensure that positive float is maintained during the availability’s execution (“AIM-NG 

Process Manual,” NAVSEA 04X, 2009).  

2. Scheduling Problems 

Problems arise during the execution of all availabilities that can impact the 

schedule by decreasing the amount of float. Scheduling problems include (but are not 

limited to) using unrealistic estimates for job durations, lack of personnel with requisite 

skills, over committing resources and having to share critical resources across several 

projects, frequent revisions to the primary work schedule, and unforeseen bottlenecks 

(Kerzner 2009). An availability work stoppage is a type of schedule problem and it is the 

primary factor that this research considers. The Theory of Constraints, which is a 

schedule improvement methodology discussed in the next section is applied to the 

availability work stoppage data in order to identify the impact on schedules due to work 

stoppages. 

C. THEORY OF CONSTRAINTS 

The Theory of Constraints (TOC) is the management technique, introduced by 

Eliyahu M. Goldratt, which seeks to improve the process of planning and execution. In 

Thomas B. McMullen’s 1998 book, Introduction to the Theory of Constraints 

Management System, he states, “the Theory of Constraints always ask, ‘What must 

something be if, in its category, it is inevitably to be the best that can be?’” TOC is 

applied using the proposed five-step process: 
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1. Identify the system’s constraints. 

2. Decide how to exploit the constraints. 

3. Fully support the decision by means of policies, processes, and resources. 

4. Remove the identified constraints. 

5. Return to Step 1. 

McMullen further discusses that regardless of the system, to which TOC is being 

applied, it is assumed that in order for TOC to be effective, the system must have a goal. 

The goal of the system has three requirements: its owners must determine the goal; it 

must be measureable; and it is subject to necessary conditions. In the case of a shipyard 

availability, the owners are the stakeholders, which include the availability’s planning 

and execution teams, the shipyard’s leadership, and NAVSEA. The measureable goal is 

to maintain and stay-on schedule. The third requirement, necessary conditions, is the 

procedures and laws of the shipyard that ensure the continuing operation of the 

availability. Examples of conditions include the shipyard safety requirements, technician 

qualifications, and workmanship quality. The primary goal of NAVSEA with respect to 

maintenance activities, regardless of system application, is in developing, delivering, and 

maintaining ships and systems on time and on cost for the United States Navy. Within the 

scope of TOC and this thesis, the NAVSEA goals, according to NAVSEA’s Strategic 

Business Plan for 2009–2013, are identified as follows: 

• Develop annual balanced, optimized, and integrated Maintenance and 
Modernization Execution Plans for shipyards. 

• Execute the Maintenance and Modernization Execution Plan and assess 
the results using metrics. 

Based on these specified NAVSEA goals, this thesis’ work stoppage analysis 

assumes that the primary goal of a shipyard availability is to complete the AWP on time, 

according to the planned schedule. This goal is applied to the availability as a whole and 

also to individual jobs themselves. It is further assumed that work stoppages are the TOC 

quantitative measurements used to determine a schedule constraint. 

A constraint is defined as anything that blocks the system from accomplishing its 

goal (McMullen 1998). During the execution phase of an availability, work package jobs 
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are started as dictated by the project schedule and the project manager. Once the job is 

started, it is classified as an active job and it is assumed that the job will finish on time 

and in the correct manner. If during the execution of an active job, a constraint is 

identified which prevents the job from being accomplished on schedule, a work stoppage 

is activated. The work stoppage is not closed until the constraint is resolved and work on 

the job is resumed. Constraints are organized into two categories: physical and policy. 

Physical constraints are classified as “scarce resources” whereas a policy constraint 

contains all other types of constraints. Work stoppages are classified based on eight 

categories, known as reasons. Table 20 organizes the work stoppage reasons by constraint 

type (1998):  

 

Physical Constraint Policy Constraint 

Material Technical Direction 

Labor Resources Work Control 

Tooling Workmanship/Rework 

 Interference/Coordination 

 Safety 

Table 21.   Work Stoppage Reasons Organized Based on Constraint Type 

1. Critical Chain Management 

Critical chain management is a methodology that addresses the need to get each 

project completed quickly and funnel more projects through the organization without 

additional resources (Kerzner 2009). A critical chain is defined as the longest chain of 

dependent events and/or activities where the dependency is either task or resource 

related. It is assumed from this definition that the longest chain of a project is most likely 

to negatively impact the overall duration of a project (2009). Stepping back to network 

fundamentals, a project’s network diagram is composed of activities in multiple parallel 

and series configurations, being executed simultaneously; all the paths of activities need 
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to be completed according to the schedule. Project managers rely on critical chain 

management to prioritize jobs and focus on the most crucial path of activities to be 

completed. The critical chain is the most time consuming path of activities during 

execution and is depicted as the longest path of activities in the network diagram; an 

example is displayed in Figure 19. 

TOC is used to specify the critical path (chain) of sequential jobs whose late 

completion most adversely affects the timely completion of the availability. The 

NAVSEA WebAIM-NG software assists the availability’s project manager in managing 

unexpected delays, in order to keep the critical path’s work progressing. 

 

 

Figure 19.   Critical Chain Colored in Red (After Langford 2011) 

D. WORK STOPPAGE 

The term “work stoppage” is defined as a delay experienced by a job during the 

execution phase of the availability. Specifically, a work stoppage occurs when work on a 
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job is delayed by more than one shift (“AIM-NG Process Manual,” NAVSEA 04X, 

2009). Work stoppages are categorized into eight reason codes (RSN): 

• Technical Direction (TD)–awaiting engineering resolution or technical 
direction (i.e., NAVSEA approved instructions) for work continuation. 

• Material (MAT)–delay in obtaining/receiving material. 

• Tooling (TL)–delay due to limited quantity of tools and manufacturing 
support of new special tooling. 

• Labor Resources (RSC)–shortage of manpower and other support services. 

• Work Control (WC)–administrative controls over system conditions 
needed to ensure safe work conditions are met prior to start of work 

• Workmanship/Rework (W)–delay due to rework 

• Interference/Coordination (IC)–delay due to multi-job priority levels, 
often due to space constraints and conditions. 

• Safety (SAF) –delay due to shipyard safety violation 
 

E. WEB AIM-NG SOFTWARE 

WebAIM-NG software is a project management tool, utilized for both planning 

and executing an availability, which assists the availability project team in planning, 

monitoring, and tracking all AWP jobs. This section describes the role of the software in 

the execution of shipyard availabilities. 

1. Execution Priorities 

Execution Priorities (EPR), as described in the AIM-NG Process Manual, is a 

logic process within the WebAIM software that develops and establishes shipyard 

priorities across all projects and availabilities within each shipyard. One of the main 

objectives of the EPR process is to identify on a daily basis the jobs that must be 

supported to maintain the non-stop execution of the critical chain in each availability. 

EPR tracks all activities and analyzes their impacts to the schedule. This is accomplished 

by evaluating activity durations, resource requirements, network sequencing, and known 

constraints in order to continually develop a list of priorities to aid the program manager 

in establishing a path forward. Figure 20 represents the EPR process and describes the 

required inputs, process logics, and the resulting outcomes. Depending in the daily 
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impacts and the continual evaluation and identification of critical jobs by the EPR, the 

availability may have a continually changing critical path.  

 

 
Figure 20.   EPR Process Diagram (After NAVSEA 04X 2009) 

EPR color-codes all activities in order to bring attention to the critical work, 

prioritizing based on each activity’s float, according to the following: 

• Red activities have fewer than 10 shifts of float and are on or near the 
Critical Chain. Completing Red activities late will likely prevent the 
project from meeting the key event associated with the activity. 

• Yellow activities are the next-most-important selection of activities 
relative to completing events. 

• Green activities more than 30 shifts of float. 

The color-coded activities are compiled and distributed into the Daily Priority List 

(DPL). The DPL lists the activities in priority number order, with the most critical 

activity needing support first. Availability teams use the DPL on a daily basis to identify 

the critical problems and develop/implement corrective actions with the goal of ensuring 

timely completion of work on of the critical chain. 
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F. SUMMARY 

Network models are the framework for the management of the availability 

execution process. By identifying the interdependencies between project activities, 

network models allow for the identification of the critical chain. As the longest chain, in 

terms of completion time, of connecting activities, the time to complete the jobs in the 

critical chain can impact the overall duration of the entire project. Due to the importance 

of this crucial chain of activities and the high complexity level of a shipyard availability, 

shipyards employ the WebAIM-NG software, which aids the availability team in 

identifying the critical chain and allows the team to support timely work completion of 

activities on this chain. 
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V. WORK STOPPAGE ANALYSIS 

A. INTRODUCTION 

This chapter displays statistical summaries of work stoppage data. The goal of 

this analytical chapter is to summarize the work stoppage data to display commonalities 

between availabilities and to investigate possible trends in work stoppages and predictors 

of availability lateness. In order to identify associations between work stoppages and 

availability lateness, the analysis assumes that work stoppages are the only reason for 

schedule delays; no other factors and influences are considered. 

B. RAW WORK STOPPAGE DATA 

Work stoppage data are provided, in Microsoft Excel format, by SEA 04X. The 

data are collected from all four public shipyards and include all availabilities in which a 

work stoppage was submitted. Table 21 provides a sample of the data. The work stoppage 

data include the following categories (NAVSEA 04X 2009): 

• Date – month, year, and day the activity’s work stoppage data was 
queried. 

• Shipyard Priority Number (SY Pri) – assigned number to the work 
stoppage entry based on all ongoing work, across all platforms in 
shipyard. Priority number directly reflects the urgency of the item 
regarding its impact on the availability’s critical chain 

• Project Identification (Proj ID) – three character alphanumeric code to 
classify availability identity (i.e., 21Q is the USS SEAWOLF Depot 
Modernization Period). 

• Key Event and Milestone (KE/MS) – key event or milestone to which item 
is directly related to. 

• Job Identification Number (JO-KO/SA#) – alphanumeric code to identify 
specific activity. 

• Start and Finish Dates – dates in which the activity started and plans to 
finish. The finish date is updated to reflect delays. 

• Remaining Duration (RDU) – remaining duration until activity is 
complete. Updated on a daily basis. 

• Calendar (Cal) – scheduling code that describes working shifts (i.e., 15 
represents one shift per day, five days per week). 
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Table 22.   Sample SEA 04X Work Stoppage Data 

 



 59

• Task Group Instruction Codes (TGI)–Technical Work Document (TWD) 
statuses. 

• Working Status (WKG)–activity status. 

• Cog Code–shipyard department responsible for resolving the work 
stoppage. 

• Reason Code (RSN)–eight work stoppage reasons (discussed in chapter 
IV). 

• Color Code (Clr)–identifies activity criticality and impact to the 
availability’s critical chain (discussed in Chapter IV). 

The work stoppage data are a weekly look at all active work stoppages for all on-

going availabilities. An active work stoppage is one in which a delay has been 

experienced in an activity and the administrative paper work has been submitted and is 

not yet resolved. Since work stoppages are continually submitted and cleared (resolved) 

on a daily basis, the collected work stoppage data does not account for every work 

stoppage experienced during an availability. This is due to the SEA 04X query rate. SEA 

04X conducts a query of the WebAIM software at the beginning of every week, usually 

every Monday; the results of this weekly query are displayed in the spreadsheet. In 

addition, the data provided does not give work stoppage submissions and clearing dates, 

preventing determination of work stoppage duration. Fortunately, duration can be roughly 

estimated based on the number of concurrent weeks a single work stoppage is observed. 

For example, if a work stoppage is observed once in the data set, it can be implied that its 

duration can be at least one day but no longer than 13 days. Similarly, if the same work 

stoppage, based on matching job numbers and reason codes, is present in the data for two 

consecutive weeks, then it can be assumed that its duration is at least eight days but no 

longer than 21 days. As a result of this large range of possible durations, the average of 

the extremities is assumed to be the work stoppage duration; an entry observed once is 

assumed to have a work stoppage duration of seven days, or one week. This data is 

analyzed for the purpose of identifying general trends on significant work stoppage 

delays. 

The data include multiple hull types, shipyard locations, and availability types, 

and is summarized in Table 22. 
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Total Number of Availabilities 32 
By Hull Type 

Number of Submarines 24 
Number of Carriers 6 

Number of Moored Training Ships 2 
By Shipyard 

Norfolk Naval 9 
Puget Sound 10 
Pearl Harbor 6 

Portsmouth 7 
By Availability Type 

DSRA 6 DEM 2 
EOH 6 IA 2 
PIA 3 MMP 1 

ERO 3 SRA 1 
PIRA 2 DMP 1 
RCD 2 CM 1 

DPIA 2 

Table 23.   High Level Work Stoppage Data Characteristics 

1. Description of the Data 

The work stoppage data obtained covers approximately 18 months, between 24 

May 2010 and 05 December 2011. During that time 32 availabilities had either started, 

completed, or both. Specifically, 14 availabilities had started prior to the collection 

window with nine of them finishing before the last collection date; 17 availabilities were 

still in-progress after the last collection date; and six availabilities had started and 

completed within the collection window. Figure 21 depicts the availability lengths and 

the collection window. The thick black box represents the data collection timeframe. The 

graph is color coded with red representing in-progress availabilities at time of the last 

data collection date, yellow representing availabilities that started prior to the start of data 

collection, and green representing availabilities that started and completed inside the data 

collection timeframe. 
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Figure 21.   Actual Availability Lengths Compared with Data Collection Timeframe



 62

Of the 32 availabilities, only the six availabilities that started and completed 

inside the data collection timeframe are used for the analysis of work stoppage. The 

availabilities that started prior to the collection timeframe are considered incomplete due 

to the unavailable work stoppage data prior to collection. The availabilities currently in 

progress are also determined to be incomplete because the outcomes, in regard to 

schedule duration and future work stoppage submittals, are unknown. Even though the 

current availabilities have estimated completion dates, unanticipated delays and future 

work stoppages may affect the end date, and therefore these availabilities are excluded 

from the analysis. Even though this criterion limits the availability’s statistical population 

to a small sample size, it is the purpose of the criterion to only analyze complete and 

known availability data sets. The six availabilities for the work stoppage analysis are 

displayed in Table 23 and are considered the historical data for which trends and 

commonalities are investigated. 

 

Shipyard
Availability 

Type Hull Type Hull Name
Planned 
Length 
(Days)

Days             
Late (+) / Early (-)

NNSY PIA CVN EISENHOWER 182 58
PSNSY SRA CVN G WASHINGTON 119 26
PHNSY DSRA SSN COLUMBUS 177 19
PSNSY MMP SSGN MICHIGAN 106 14
PSNSY PIA CVN JOHN C. STENNIS 184 1
NNSY CM SSN NORFOLK 148 -5  

Table 24.   Work Stoppage Analysis Availability Summary 

2. Data Organization 

The work stoppage data in its provided form contains individual entries of active 

work stoppages based on the query date. The current form is able to provide insight on 

the quantity of active work stoppages per query; however it does not adequately provide 

insight on entire work stoppage durations and job delays. Instead of manually sorting and 

compiling the original seventy thousand lines of work stoppage data, a Microsoft Excel 
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macro, a customizable series of commands, is capable of efficiently sorting and 

compiling the data into the user’s requested form. The data from the six availabilities is 

separated into six individual data files before the macro is run.  

The Microsoft Excel macro is composed of an “if-then” statement that extracts the 

job identification number, work stoppage reason, and date from individual work stoppage 

entries. A comparison between two entries is performed to determine if the job 

identification number and work stoppage reason are the same, and if the entries are one 

week apart. One week is considered six, seven, or eight days to account for fluctuations 

in time between queries, due to days off for federal holidays. For this research, it is 

assumed that if a job is present on multiple consecutive weeks and it has the same work 

stoppage reason throughout, then that is considered a single work stoppage with the 

duration in weeks equal to the number of consecutive entries. If all three criterion are not 

met, the work stoppage entry is considered a single duration. Using Table 21 as an 

example, the macro will result in the sample output in Table 24. Job ending in “S08” 

experienced an interference/coordination (IC) work stoppage at two different times in the 

availability, one in December and again in June, accounting for two separate outputs in 

Table 24. 

 

JO-KO/SA# 
Work Stoppage 

Reason 
Duration 
(weeks) 

3621Q02802-A01 TD 2 
36SRB83101-R11 MAT 1 
3635N84005-S08 IC 1 
3635N84005-S08 IC 1 

Table 25.   Sample Macro Output 

In order to quantify work stoppage durations, the length estimation discussed 

earlier is utilized. As stated, each work stoppage entry is estimated to have a duration 

range between one day and 13 days, with an average of seven days, or one week. This 

average of one week is taken as an assumption in which to classify a work stoppage 

entry. Similarly, a work stoppage with two or three consecutive entries is delayed two or 
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three weeks, respectively. This assumption may not be precise in terms of actual duration, 

however it can provide general information on trends and commonalities. 

The analysis further assumes that all jobs within the availability are executed 

according to the planned duration. Availability planning data, which includes the planned 

(estimated) job durations and the network diagram of sequential and concurrent jobs, is 

not available for analysis and therefore the planning durations must be assumed to be 

accurate. In part, it is further assumed that if a job is delayed and will not meet the 

planned completion date, a work stoppage has been submitted to document the delay. 

C. WORK STOPPAGES BY LENGTH  

Each of the six availabilities is split into two data sets. The first data set includes 

all the work stoppage data, regardless of the color-coded criticality. These data allow for 

the identification of any significant factors causing availability lateness as it relates to the 

overall execution of the availability. The second data set includes only the work 

stoppages on or near the critical path, identified as “red” in the entry’s color code. The 

EPR suggests failure to act on a “red” labeled work stoppage will likely result in missing 

an important milestone or key event. As a result, the identified critical work stoppages are 

analyzed separately. 

Each data set is organized based on work stoppage reason and by duration. This 

organization allows the mean duration length, standard deviation, and standard error of 

the mean to be determined for each work stoppage reason. Appendix C contains 

statistical summaries of the data sets of the six availabilities. 

1. Complete Work Stoppage Data 

The mean lengths of work stoppages for each reason are displayed in Table 25. 

Standard errors of the means are displayed in Appendix C. The six availabilities are 

sorted in descending order of lateness with the expectation of observing higher mean 

work stoppage lengths associated with the later availabilities. Unfortunately, no apparent 

simple association between mean length per work stoppage reason and availability 

lateness can be made. 
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MAT IC TD TL SAF W WC RSC Total WS

EISENHOWER PIA 
(58 Days Late)

2.06 2.12 1.84 1.00 1.53 2.00 2.35 1.84 1.99

WASHINGTON SRA 
(26 Days Late)

1.83 1.24 1.50 2.50 1.00 2.20 1.57 1.33 1.65

COLUMBUS DSRA 
(19 Days Late)

1.40 1.86 1.41 1.39 0.00 1.50 1.77 1.29 1.56

MICHIGAN MMP     
(14 Days Late)

1.61 1.70 1.60 2.00 2.00 0.00 1.50 1.60 1.66

STENNIS PIA        
(1 Days Late)

1.88 2.18 1.76 1.36 2.00 3.00 2.20 1.67 1.97

NORFOLK CM       
(5 Days Early)

1.09 1.34 1.24 0.00 0.00 1.50 1.50 1.00 1.26
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Table 26.   Work Stoppage Reason Mean Length Summary 

Due the high variety and limited replications of hull and availability types in the 

sample, the influence of these factors as it relates to average work stoppage length cannot 

be determined. In order to provide some insight, a comparison is conducted between the 

EISENHOWER PIA and the STENNIS PIA, similar hull and availability type, using a 

student t-test with the null hypothesis stating the difference between the mean lengths of 

all work stoppages is zero. Comparing the mean length of the availability’s total work 

stoppages (Total WS in Table 25) results in the failure to reject the null hypothesis. This 

result may signify that lengths per work stoppage reason are not a factor in availability 

lateness, since the compared availabilities differ significantly on number of days late but 

do not differ based on mean length. Although it would be nice to rule out work stoppage 

lengths as a contributor to lateness, the method of work stoppage length estimation is 

surely an error contributor. The criticality of the work stoppages may also be a factor in 

explaining the failure in finding an association. This data is composed of work stoppages 

both on (red color-coded) and off (green and yellow color-coded) the critical chain and 

therefore the less critical work stoppages may be influencing the mean lengths of the 

work stoppage reasons. This hypothesis is further considered in the statistics analysis 

section of red color-coded work stoppages. 

Although these data do not show availability lateness association, they do 

describe the dynamic of each availability with respect to work stoppages. By ranking 

each work stoppage reason’s mean length relative to the other reasons within the same 
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availability, it is concluded that resource work stoppages (RSC) are continually in the 

lower half of the rankings, signifying a shorter mean stoppage length. Conversely, 

interference/coordination work stoppages (IC) are in the top three, signifying some of the 

longest mean delays, five out six times. 

 

MAT IC TD TL SAF W WC RSC
EISENHOWER PIA

(58 Days Late)
3 2 6 8 7 4 1 5

WASHINGTON SRA
(26 Days Late)

3 7 5 1 8 2 4 6

COLUMBUS DSRA
(19 Days Late)

5 1 4 6 8 3 2 7

MICHIGAN MMP     
(14 Days Late)

4 3 5 1 1 8 7 5

STENNIS PIA        
(1 Days Late)

5 3 6 8 4 1 2 7

NORFOLK CM       
(5 Days Early) 5 3 4 7 7 1 1 6

Work Stoppage Reason
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Table 27.   Relative Work Stoppage Duration Rankings 

2. Red Color-Coded Work Stoppage Data 

Table 27 summarizes the average work stoppage lengths by reason for work 

stoppages identified as critical. Standard errors of the means are displayed in Appendix 

C. Similar to the complete work stoppage data analysis, there is no apparent simple 

association between availability lateness and average work stoppage length. The same 

student 

t-test is performed, comparing total work stoppage mean length between the 

EISENHOWER and STENNIS PIAs, and again results in the failure to reject the null 

hypothesis that the work stoppage mean lengths are the same. 
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MAT IC TD TL SAF W WC RSC Total WS

EISENHOWER PIA 
(58 Days Late)

1.34 1.55 1.34 1.00 1.00 1.00 1.37 1.29 1.40

WASHINGTON SRA 
(26 Days Late)

1.39 1.30 1.19 0.00 1.00 1.33 1.43 1.33 1.31

COLUMBUS DSRA 
(19 Days Late)

1.22 1.45 1.07 1.60 0.00 1.00 1.88 1.15 1.32

MICHIGAN MMP     
(14 Days Late)

1.47 1.55 1.23 2.00 1.00 0.00 1.00 1.00 1.48

STENNIS PIA        
(1 Days Late)

1.22 1.59 1.21 1.00 0.00 1.25 1.57 1.43 1.42

NORFOLK CM       
(5 Days Early)

1.00 1.30 1.14 0.00 0.00 1.33 1.00 1.00 1.19
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Table 28.   Red Color-Coded Work Stoppage Reason Mean Length Summary 

The average length and the standard deviation (not shown but displayed in 

Appendix C) of the red-color coded data are smaller than the complete data set’s average 

length and standard deviation. The smaller values represent a shorter mean delay and a 

tighter empirical distribution of lengths. As the highest prioritized jobs, the red coded 

work stoppages are better supported and the delays are quickly resolved to ensure 

continuous flow of the critical chain. This is attributed to the Daily Priority List (DPL) 

and the project team’s continual focus on the list. 

Ordering the reasons for work stoppages using mean lengths of the stoppages 

results in the rankings displayed in Table 28. Interference/coordination as well as work 

control (WC) stoppages are ranked in the top two positions, signifying longest mean 

length, in over half of the availabilities analyzed, and in the top 50% of the rankings five 

of six times. These are the largest groupings observed and are worth noting. 
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MAT IC TD TL SAF W WC RSC
EISENHOWER PIA

(58 Days Late)
3 1 4 6 6 6 2 5

WASHINGTON SRA
(26 Days Late)

2 5 6 8 7 3 1 3

COLUMBUS DSRA
(19 Days Late)

4 3 6 2 8 7 1 5

MICHIGAN MMP     
(14 Days Late)

3 2 4 1 5 8 5 5

STENNIS PIA        
(1 Days Late)

5 1 6 7 8 4 2 3

NORFOLK CM       
(5 Days Early) 4 2 3 7 7 1 4 4

Work Stoppage Reason

R
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Table 29.   Relative Red-Color Coded Work Stoppage Duration Rankings 

D. WORK STOPPAGES BY QUANTITY 

Each of the eight reasons’ total number of work stoppages is tallied and the 

percent of the availability’s total work stoppages for each reason is calculated. Table 29 

displays the percentages for red color-coded work stoppages. The tallied quantities for 

both complete and red color-coded data sets are displayed in Appendix D. Although no 

direct association is observed between percentage of work stoppages by reason and 

availability lateness, material (MAT), interference/coordination, and technical direction 

(TD) are consistently the three highest percentages for which red color-coded work 

stoppages are experienced. Similar percentages are observed in the complete work 

stoppage data set, with the same three work stoppage reasons having the highest 

percentages.  

 
MAT IC TD TL SAF W WC RSC

EISENHOWER PIA 
(58 Days Late)

27.6% 33.9% 24.6% 0.3% 1.4% 1.4% 5.5% 5.3%

WASHINGTON SRA 
(26 Days Late)

37.5% 11.4% 35.2% 0.0% 1.1% 3.4% 8.0% 3.4%

COLUMBUS DSRA 
(19 Days Late)

14.0% 38.6% 31.6% 2.2% 0.0% 0.4% 7.5% 5.7%

MICHIGAN MMP     
(14 Days Late)

34.4% 53.6% 6.8% 0.5% 1.0% 0.0% 1.6% 2.1%

STENNIS PIA        
(1 Days Late)

22.1% 49.1% 16.8% 0.9% 0.0% 1.8% 6.2% 3.1%

NORFOLK CM       
(5 Days Early)

20.3% 46.9% 21.9% 0.0% 0.0% 4.7% 3.1% 3.1%
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Table 30.   Percentage of Availability’s Total Red Color-Coded Work Stoppages 
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E. WORK STOPPAGES BY TIME-IN-AVAILABILITY 

As an availability progresses from the planning and preparation phase, to the 

execution phase, and finally to the testing phase, the management team’s focus is always 

shifting. The framework of the planning phase is known as the left-to-right sweep. This 

sweep aims to ensure all lessons learned and best practices from past and ongoing 

availabilities are incorporated into the planning process (NAVSEA 07 2009). During this 

phase, the support work (to include prefabrication and manufacturing work) is the focus 

to ensure the infrastructure and support services are ready for the execution phase. The 

execution phase is where the majority of the production work, known in the shipyard 

industry as “wrench turning,” takes place. The focus of the execution phase is to ensure 

the continuous forward movement of the work package jobs through the prioritization of 

jobs. The testing phase occurs at the end of the availability, with the focus of assessing 

the quality of the work performed.  

The change in phases may be reflected in changes in reasons for work stoppages. 

The work stoppage data for the six availabilities is organized based on time-in-

availability that the work stoppage occurred with the intent to observe the shifts in the 

focuses, as well as to identify any associations between work stoppages and availability 

lateness. Each availability is divided into three time segments: time before the start of the 

availability, the planned duration, and the time after the planned completion date of the 

availability. The planned availability duration is further segmented into tenths. SEA04X 

starts collecting work stoppage data eight weeks prior to availability start; support work 

normally starts during this eight week period. The planned availability duration 

(availability’s planned completion date minus start date) is split into tenths to account for 

the difference in availability lengths and to allow for comparison on the same time scale. 

The work stoppages are organized by reason and by the time they are experienced during 

the availability. This time is determined based upon the availability’s start date and the 

query date of the work stoppage entry. The complete and red color-coded data sets 

organized by time-in-availability are displayed in Appendix E. 

Figure 22 displays the number of work stoppages by reason for the COLUMBUS 

(SSN 762) DSRA as a function of time of occurrence during its availability. The shift in 
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the focus from the planning and preparation phase to the execution phase is observed in 

the changing numbers of work stoppages due to different reasons. 
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Figure 22.   Quantity of MAT, IC, and TD Work Stoppages by Time-in-Availability 

Prior to the start of the COLUMBUS DSRA, material and technical direction 

work stoppages are responsible for the largest numbers of delays. This can be attributed 

to the support and prefabrication work being performed before the production work 

commences. During the first 30% of the availability, there is a gradual decrease in 

material work stoppages and a rapid increase in interference/coordination stoppages. This 

is due to the focus shift from planning/preparation to execution, where production work is 

on the rise and the on-going jobs are interfering with one another. At this point in the 

availability, the management team must prioritize jobs and assign precedence in order to 

keep work moving. The shift in focus to execution is further amplified by the continual 

increase in technical direction work stoppages, with the bulk of these experienced during 

the first 30% of the availability. 

The complete data set of the COLUMBUS DSRA provides the clearest example 

of observing this shift. Although the shift from planning to execution is not visually 

apparent in every availability, the number of interference/coordination work stoppages in 

all six of the analyzed availabilities tend to be small at the beginning and end of the 
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availability and with the majority located in 30%–70% range of the availability. 

Graphical representations with respect to material, interference/coordination, and 

technical direction, for all historical availabilities are displayed in Appendix E. 

1. Pre-availability Work Stoppage Ratio 

Comparison of the number of work stoppages experienced prior to availability 

start and the number of work stoppages experienced during the execution phase in the 

complete data set suggests that availabilities that are close to completing on-time 

experience a relatively smaller number of work stoppages before the availability starts 

than during it. As a result of this suggestion, ratios are calculated by dividing the number 

of work stoppages experienced prior to the start of the availability by the total number of 

work stoppages experienced up until to the desired point in time during the availability. 

For example, to calculate this pre-availability work stoppage ratio for the first 50% of the 

availability, the number of work stoppages prior to availability start is divided by the sum 

of the total number of work stoppages experienced up until the 50% point, to include the 

work stoppages prior to the availability start. Table 30 shows this ratio (in percentage 

form) for all availabilities. 
EISENHOWER PIA 

(58 Days Late)
WASHINGTON SRA 

(26 Days Late)
COLUMBUS DSRA 

(19 Days Late)
MICHIGAN MMP    

(14 Days Late)
STENNIS PIA        
(1 Days Late)

NORFOLK CM      
(5 Days Early)

10% 66.03% 60.66% 30.86% 93.80% 28.68% 0.00%
20% 50.14% 38.76% 22.33% 35.44% 12.49% 0.00%
30% 37.16% 20.22% 14.30% 28.47% 7.86% 0.00%
40% 28.15% 16.41% 12.95% 13.99% 5.22% 0.00%
50% 23.63% 12.98% 11.31% 9.78% 3.57% 0.00%
60% 20.14% 11.34% 11.00% 7.59% 2.73% 0.00%
70% 16.41% 11.30% 9.92% 6.54% 2.36% 0.00%
80% 15.10% 10.65% 9.75% 5.88% 2.26% 0.00%
90% 13.85% 10.49% 9.48% 5.82% 2.23% 0.00%
100% 13.56% 10.18% 9.04% 5.56% 2.22% 0.00%

Post-Planned CA00 12.91% 9.52% 8.79% 5.42% 2.22% 0.00%
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Table 31.   Complete Data Set Pre-Availability Work Stoppage Ratio 

Beginning at the 50% point in the availability and onward, a trend is observed 

with the higher percentages of pre-availability work stoppages associated with the later 

finishing availabilities. Figure 23 is an example of the pre-availability ratio for the 50% 
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point of the availability length versus their respective number of days late. Similar trend 

lines are observed at the 60%, 70%, 80%, 90%, 100%, and the post-planned completion 

date. 
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Figure 23.   Pre-Availability Work Stoppage Ratio at 50% Point of Planned Availability 

The approximate linear relationship displayed in Figure 23 provides the first 

indication of a positive association between numbers of work stoppages and availability 

lateness. The association is attributed to the number of work stoppages experienced 

during the planning/preparation phase as compared to the execution phase of the 

availability; the more work stoppages that are experienced during the 

planning/preparation phase, the more likely the availability will not be completed on 

time. This association, while it may provide information on availability lateness, must be 

understood with two caveats. The first is of course the limited amount of provided data. 

A similar comparison with a data set containing the true number of work stoppages is 

recommended for association validation. Secondly, SEA 04X did maintain consistency 

by starting data collection eight weeks prior to the availability start; however, without any 
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additional information on the length of the planning phases, it can only be assumed that 

all planning phases and availability preparations were conducted during similar lengths of 

time. 

 It can further be assumed without any additional information on the planning and 

execution phases of these historical availabilities, that delays experienced prior to the 

start of an availability, during the planning phase, affect the ability of the execution phase 

to be carried out as planned. This seems plausible since the majority of the work 

accomplished prior to the start of the availability is in preparation for the future 

production work. If these supporting jobs are not ready at the start of the availability, jobs 

in the execution phase will be missing the supportive infrastructure required for 

completion. 

F. SUMMARY 

The analysis of the work stoppage data provides observations of general trends for 

the six historical availabilities. In addition, by comparing the number of work stoppages 

experienced prior to the start of the availability to the number experienced during the 

availability, it is found that more work stoppages during the planning/preparation stage of 

an availability is associated with a higher likelihood that the availability will not be 

completed on time. An in-depth study using a larger sample of availabilities is 

recommended to verify this observation. 
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VI. CONCLUSION AND FUTURE STUDIES 

A. SUMMARY OF STUDIES 

Shipyard performance data are summarized and displayed in various ways to gain 

insight into possible reasons behind availability lateness. Studies that have been 

conducted are:  

• Comparison of the percentage of availabilities that are late at the four 
different shipyards to determine possible differences between shipyards.  

• Comparison of the percentage of submarine availabilities that are late and 
the percentage of carrier availabilities that are late across all four 
shipyards to investigate if the different platforms types have similar 
likelihoods of finishing late.  

• Cost performances of late and on-schedule availabilities are compared. 

• Comparison between availabilities of different lengths with regard to the 
number of days late as a percentage of scheduled length.  

• Investigation of possible association between the days late percentage of 
availabilities and the number of simultaneous availabilities underway in 
the shipyard; and changes in the days late percentage across different time 
periods from 2003 to 2011.  

• Availability lateness in Puget Sound and Portsmouth is studied for projects 
with various durations during inclement weather months to investigate 
possible seasonal impacts.  

• The days late percentage of submarine availability in Puget Sound is 
studied for possible associations between the number of simultaneous 
carrier availabilities underway and submarine availability lateness.  

• The number of planned and spent man-days per month are compared for 
late and on-schedule availabilities.  

This study is limited to data on 108 completed availabilities. The smallness of the 

sample size and apparent improvement in availability lateness over time limit the ability 

to state “statistically significant” conclusions. However, the results are suggestive and 

suggest areas for further investigation. 

The work stoppage analysis investigates the interactions and effects of delays 

during an execution of an availability. Although the provided work stoppage data is only 

a weekly snapshot of the number, reason, and duration of work stoppages submitted, 
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trends with respect to availability lateness and commonalities between all types of 

availabilities are discovered. The collection of work stoppage data is composed weekly of 

work stoppage entries between 24 May 2010 and 05 Dec 2011. Each entry is compared to 

one another in order to group similar entries in terms of job number and work stoppage 

reason. This organization method is the foundation for the work stoppage research and 

allows for the analysis to examine work stoppages in terms of the work stoppage lengths, 

quantities, and time-in-availability. 

B.  ADDRESSING THE CONCERNS OF THE SUBJECT MATTER 
EXPERTS 

The following analyses are conducted to study possible associations between lack 

of skilled personnel and availability lateness: a comparison of estimated number of man-

days spent per month expended during the availability and the estimated planned number 

of man-days per month, utilizing values given of AQWP and BQWP respectively for 

each completed availability; and a comparison of CP values for late and timely 

availabilities.  

CP ratios can be an indication of the skill level of those getting the work done. If 

the actual amount of work charged to complete the availability, AQWP, is less than the 

planned amount of work to complete the availability, BQWP, this may be indicative of a 

skilled labor force completing work in a timelier fashion than the initially set standard. If 

AQWP is greater than BQWP, then it is possible that the workforce is not as skilled as 

initially thought and the work to be performed takes longer than initially expected, 

affecting availability lateness. If personnel resources are not available for certain time 

periods during availabilities, perhaps due to other availabilities temporarily drawing from 

the resource pool, then the AQWP per month should be less than the BQWP per month if 

certain work cannot be accomplished due to the personnel absence. The comparison of 

AQWP per month and BQWP per month shows the general differences between late and 

timely availabilities possibly resulting from differing commitments of skilled personnel 

resources to the project. Results show that late availabilities tend to charge less for work 

per month than is initially planned, whereas timely availabilities tend to charge more for 
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work per month than is initially planned. This can be an indication that late availabilities 

are not committing the resources required. 

Data pertaining specifically to new work added to an availability was not 

collected and an analysis of such data is not included in this study. However, 

comparisons of the BQWP per month for late availabilities and the BQWP per month for 

timely availabilities can possibly reflect an impact of new work since the results show 

that late availabilities have a higher mean BQWP per month than timely availabilities, 

reflecting a greater number of man-days required to complete the project work.  

An initial hypothesis is that late availabilities tend to require more overtime work 

because the lack of adherence to the day to day schedule starting from the beginning of a 

project will result in an overload of work towards the end. A comparison is made of the 

mean overtime percentages of late availabilities and on-schedule availabilities to see if 

they are statistically significantly different. Results show that there is no statistically 

significant difference. 

C.  CONCLUSIONS AND RECOMMENDATIONS 

The intention of this study is to find differences between late and timely 

availabilities, and to display availability data in different ways in order to discover unseen 

associations between certain factors and availability lateness. The research questions 

addressed are: 

• Can a statistical analysis of the planned versus actual quantity of work 
performed provide information on availability lateness? 

• Are there one or more public shipyards that are statistically different than 
the rest in terms of availability planning and execution performance? 

• Does the quantity and/or length of work stoppages affect the execution 
phase of an availability? 

• Can an analysis of historical work stoppage data identify possible 
predictors for schedule lateness? 

Since this study covers a small number of availabilities completed in recent years, 

most statistical analyses lacked a sufficient number of data samples needed make 

“statistically significant” conclusions. However, the following list summarizes the 
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findings of this study and provides areas for further investigation that can aid in the effort 

to reduce either the number of late availabilities or the availability’s days late percentage. 

1. Carrier Availabilities Finish On-Time More Often Than Submarine 
Availabilities 

Puget Sound Naval Shipyard and Norfolk Naval Shipyard completed more 

availabilities on time than Pearl Harbor and Portsmouth, but there is no statistically 

significant difference in the percentages of late availabilities between any of the yards 

based on the number of availabilities studied. However, there is a statistically significant 

difference in the percentages of late carrier availabilities and late submarine availabilities, 

providing evidence that carrier availabilities have a greater probability of finishing on 

time than submarine availabilities.  

2. On Time Availabilities Result in a Higher Cost Performance Ratio 

Comparison of the CP ratios of late and on-schedule availabilities, suggest that 

late availabilities have a mean CP ratio of 0.87 and on-schedule availabilities have a 

mean CP ratio of 0.95. Less than 25 percent of late availabilities have a CP ratio of 0.95 

or higher. It is reasonable to expect timely availabilities to have a CP ratio close to unity. 

However, it is important that the budgeted quantity of work performed accurately reflects 

the required number of man-days to complete the work in the availability. An area of 

future investigation can involve the analysis of work items often found in availability 

work packages to investigate if the amount of work charged for those work items equals 

the budgeted amount of man-days allocated for that work. 

3. Shorter Availabilities Have a Larger Days Late Percentage  

The days late percentage of an availability is defined as the number of days it is 

late as a percentage of the planned availability length. The days late percentage is 

significantly higher for short availabilities with planned lengths of 200 days or fewer. 

Short availabilities that are late have a mean days late percentage of 42 percent, whereas 

late availabilities longer than 200 days have mean days late percentages of 14 to 16 

percent. Results also show that the mean number of days late for short availabilities is not 
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statistically significantly different from the mean number of days late for medium length 

availabilities ranging from 200 to 400 days in length. This means that short and medium 

length availabilities often have comparable number of days late, even though short 

availabilities have a mean length of 131 days and medium length availabilities have a 

mean length of 332 days. An area for further investigation should involve an analysis of 

short availabilities to determine means to improve their planning process in order to 

reduce the mean number of days late and with it the days late percentage. 

4. No Association Between the Number of Availabilities Underway in a 
Shipyard and Availability Lateness 

The mean days late percentage is calculated for availabilities in years 2005 

through 2009 at each shipyard. During these years, the number of simultaneous 

availabilities in a shipyard ranges from three to nine. The results suggest that more 

availabilities underway in a shipyard does not result in a larger days late percentage for 

those availabilities.  

5. Decreasing Days Late Percentage at Pearl Harbor Naval Shipyard 

The mean days late percentage of availabilities underway in Pearl Harbor Naval 

Shipyard in the 2003 to 2005 time period is roughly 79%, roughly 16% in the 2006 to 

2008 time period, and roughly 10% in the 2009 to 2011 period. The days late percentage 

of the availabilities at Puget Sound and Portsmouth naval shipyards also show a 

downward trend after 2006. The mean days late percentage of the availabilities underway 

at Norfolk Naval Shipyard is consistent between 2003 and 2011 at around ten percent. An 

area of future investigation can be to find the reasons behind the significant decrease in 

the days late percentage at Pearl Harbor Naval Shipyard from 2003 to 2011. 

6. No Association Between Submarine Availability Days Late Percentage and 
Concurrent Underway Carrier Availabilities 

An analysis is conducted to compare the days late percentage of every completed 

submarine availability at Puget Sound Naval Shipyard with a calculated carrier impact 

factor. A carrier impact factor gives a means of weighting the number and duration of 

carrier availabilities that occurred at Puget Sound during the submarine’s availability. 
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The larger the carrier impact factor, the larger the number and/or durations of 

simultaneous carrier availabilities. The initial hypothesis is that submarines that 

possessed a higher carrier impact factor have higher days late percentage, based on the 

assumption that carrier availabilities take priority over submarine availabilities and draw 

from the resource pool. The results show no association between the days late percentage 

and the carrier impact factor. 

7. Late Availabilities Charge Less in Man-Days per Month Than the Planned 
Earned Value of Work per Month 

Two estimates are calculated for this study: the actual quantity of work performed 

for an availability, divided by the actual monthly length of that availability, and the 

budgeted quantity of work performed for the availability, divided by the planned length 

in months of that availability. The means of these two estimates are compared separately 

for completed availabilities that finished late and availabilities that finished on time. 

Results show that the mean AQWP per month is less than the mean BQWP per month for 

late availabilities and greater for timely availabilities. This is possibly an indication that 

not as many personnel resources, whether a limited quantity or novice in skill level, are 

committed to late availabilities as the work requires and that more personnel resources, 

an abundance in quantity or veteran in skill level, are committed to timely availabilities 

than the plan states. Results also show that the mean BQWP per month for late 

availabilities is greater than the mean BQWP per month for timely availabilities by an 

amount of 1,192 man-days per month for submarine availabilities and 7,211 for carrier 

availabilities. Since the BQWP is a dynamic figure through the execution phase of a 

project, a greater mean BQWP for late availabilities can be the result of a greater 

magnitude of new and unexpected work added to those availabilities than that of timely 

availabilities. An area for further investigation can include an analysis of the transfer of 

personnel resources between availabilities across all shipyards and over specific time 

periods to examine the impacts on availability AQWP figures. Another area for further 

investigation involves the analysis of new work profiles of individual availabilities to 

determine the impact on BQWP figures. 
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8. No Association between Quantity or Length of Work Stoppage and 
Availability Lateness 

The conjecture at the beginning of this analysis is that larger work stoppage 

lengths and larger numbers of work stoppage would be associated with the late running 

availabilities. Unfortunately, neither the mean length per work stoppage reason nor the 

total number of work stoppages appear associated with availability lateness. The small 

sample size of 6 availabilities may contribute to this finding. A better understanding of 

the work stoppages’ effect on availability lateness can be accomplished if all work 

stoppage data is recorded; that is, all submitted work stoppages are recorded, 

accompanied by the true durations, and the availability’s WebAIM schedule is provided. 

This information, when analyzed simultaneously, will allow for the work stoppage’s 

impact on the schedule’s float to be better quantified. 

Although the number and mean length of work stoppages is not associated with 

availability lateness, the analysis did show material, interference/coordination, and 

technical direction are the most likely reasons for work stoppage. From an availability 

manager’s perspective with the goal of minimizing delays, this analysis offers the 

following recommendation: ensure that material lead times are proactively managed and 

the planning of work item integration and scheduling is highly detailed and thorough. 

9. On-Time Availabilities Have Relatively Smaller Numbers of Work Stoppages 
Prior to Availability Start 

A display of the number of work stoppages occurring by time-in-availability 

suggests that on-time availabilities tend to experience smaller numbers of work stoppages 

prior to the start of the availability. Correspondingly, the late finishing availabilities tend 

to experience higher numbers of work stoppages prior to and during the early stages of 

the availability. Furthermore, organizing work stoppages by occurrence time-in-

availability results in an approximate linear association between availability days late and 

the ratio of work stoppages experienced prior to the availability start to the total number 

of work stoppages experienced during the entire availability. This ratio, in percentage 

form, is larger for the later availabilities, signifying a higher number of work stoppages 

prior to availability start than during it, compared to the on-time availabilities. This 
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finding is based on data from six completed availabilities and should be further examined 

using data from additional availabilities. However, even with the limited data, this 

association introduces the question as to why work stoppages experienced prior to the 

start of the availability affect the outcome of the availability. Without any additional 

knowledge as to the planning and execution phases of the analyzed availabilities, it is 

presumed that the work stoppages prior to the availability start are associated with the 

support and prefabrication work that takes place in preparation for the availability’s 

execution. As a result of the delay in the preparation work, the production work planned 

during the execution phase may not have the required support services in place to execute 

on time. 
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APPENDIX A: TOP LEVEL SHIPYARD DATA 

A. SHIPYARD AVAILABILITY COMPLETION DATA 

Days Late Frequency
<-10 1

-9  to 0 14
1 to 10 3
11 to 20 1
21 to 30 1
31 to 40 5
41 to 50 2
51 to 60 2
61 to 70 0
71 to 80 0
81 to 90 2
91 to 100 1

More 2  
Table 32.   Norfolk Naval Shipyard Availability Completion Based on Days Late 

Days Late Frequency
< -10 1

-9 to 0 3
1 to 10 2
11 to 20 2
21 to 30 3
31 to 40 0
41 to 50 1
51 to 60 2
61 to 70 0
71 to 80 2
81 to 90 2
91 to 100 0

More 5  
Table 33.   Pearl Harbor Naval Shipyard Availability Completion Based on Days Late 
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Days Late Frequency
 < -10 3
-9 to 0 0
1 to 10 2
11 to 20 2
21 to 30 2
31 to 40 0
41 to 50 0
51 to 60 3
61 to 70 1
71 to 80 1
81 to 90 1
91 to 100 1

More 5  
Table 34.   Portsmouth Naval Shipyard Availability Completion Based on Days Late 

Days Late Frequency
 < -10 0
-9 to 0 15
1 to 10 2
11 to 20 4
21 to 30 2
31 to 40 1
41 to 50 1
51 to 60 0
61 to 70 1
71 to 80 0
81 to 90 0
91 to 100 0

More 4  
Table 35.   Puget Sound Naval Shipyard Availability Completion Based on Days Late 
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B. SHIPYARD GANTT CHARTS 

The Gantt charts are color-coded with the blue bars representing submarine 

availabilities, the red representing carrier availabilities, the green representing LHD 

availabilities, the purple representing MTS availabilities, and the yellow representing an 

AS availability. 

 

ID Task Name Start Finish
Q1 Q3Q2Q1

1 3/31/20068/1/2003FLA

2 2/18/20048/20/2003TRU

3 2/1/20051/15/2004BBE

4 12/17/20042/3/2004RST

5 12/30/200511/1/2004PRT

6 3/31/20061/5/2005HPN

7 12/21/20073/9/2005GRG

8 8/22/20054/25/2005NEW

9 10/20/20056/20/2005ENW

10 9/21/20079/30/2005CHR

11 12/22/20061/9/2006TRN

12 8/30/200710/2/2006GWA

13 3/5/200911/1/2006ALK

14 12/5/20073/7/2007RET

15 10/24/20084/2/2007TSN

17 3/11/200810/1/2007ANT

18 7/23/20081/22/2008ENR

20 4/14/20094/15/2008AGT

23 3/6/200910/6/2008NFK

25 8/2/20111/23/2009TEN

26 8/31/20094/1/2009BEB

27 9/1/20097/1/2009RSL

30 5/19/201011/18/2009REA

31 7/27/20102/5/2010MTP

33 6/15/201110/18/2010EHW

34 6/2/20111/10/20118G1

22 2/13/20098/18/2008TUA

29 1/29/201010/15/2009CAB

16 5/6/20089/5/2007BAT

19 12/8/20083/19/2008WAP

24 11/18/200912/30/2008KRS

28 12/15/20098/12/2009WJM

32 12/10/20104/16/2010SRB

0%

-0.36%

3.89%

-0.89%

9.12%

39.65%

-0%

41.67%

8.77%

11.08%

16.44%

-3.53%

12.15%

28.57%

-2.16%

-0.27%

7.76%

0.55%

35.83%

-0.41%

17.21%

0.55%

-0.93%

5.04%

0%

-0.65%

12.32%

21 12/22/20085/15/2008SAM 20.11%

2006 2008 20092005 2007

Q1Q4 Q1Q4Q2 Q3 Q2Q2 Q4Q3 Q3Q4 Q2Q3 Q4Q1

 
Figure 24.   Availabilities at Norfolk Naval Shipyard from 2005 to 2009 
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ID Project 
ID Start Finish

20072005 200920082006

Q3Q1 Q2Q2 Q4 Q2Q4Q1 Q2Q2 Q1 Q4Q3Q4 Q1 Q3Q1Q3

1 4/30/200410/29/2003A22

2 10/15/20043/3/2004A21

3 3/9/20073/24/2004698

4 11/12/20046/2/2004A71

5 12/17/200410/6/2004B63

6 11/25/20051/11/2005B18

7 6/23/20051/24/2005A01

8 12/9/20056/14/2005A72

9 7/17/20067/20/2005B88

10 5/8/20061/3/2006B73

11 4/1/20093/27/2006C17

12 12/1/20065/18/2006A52

13 12/15/20069/21/2006A05

14 7/25/20084/9/2007B71

15 11/18/20089/27/2007708

16 6/16/20081/14/2008B22

17 11/20/20095/5/2008C73

18 1/9/20098/18/2008713

19 2/8/20102/17/2009C01

20 7/22/20093/16/2009B15

21 11/10/201110/1/2009B21

22 3/9/201011/9/2009A98

23 7/15/20101/1/2010762

Q3

14.56%

91.49%

66.67%

93.9%

36.66%

0%

-5.22%

3.5%

0%

66.39%

20.33%

27.55%

18.1%

1.67%

-5.15%

17.11%

17.89%

15.78%

Q4

 
Figure 25.   Availabilities at Pearl Harbor Naval Shipyard from 2005 to 2009 
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ID Project 
ID Start Finish

200720062005 20092008

Q2Q4Q3 Q1 Q2 Q3Q3Q2 Q4Q3 Q3Q2Q4 Q4 Q1Q1 Q1 Q4Q2Q1

1 8/20/200410/15/2002714

2 5/19/20045/19/2003960

3 9/2/20051/5/2004719

4 7/7/20044/1/2004251

5 8/25/20057/6/2004765

6 12/15/20069/30/2004699

7 12/13/20064/1/2005720

8 1/30/20071/16/2006716

9 8/20/20074/17/2006768

10 2/22/200810/2/2006763

11 3/28/20083/1/2007709

12 1/23/20093/26/2007724

13 5/9/20088/1/2007391

14 2/8/200810/4/2007206

15 6/10/20092/1/2008722

16 11/14/20086/24/2008260

17 11/23/20109/30/2008923

18 10/30/20099/30/2008001

19 4/9/20101/5/2009900

20 12/9/20098/3/2009167

21 6/2/201110/1/2009925

29.37%

24.05%

4.12%

27.52%

10.41%

15.28%

24.44%

8.44%

65.52%

20.73%

81.69%

2.92%

22.36%

7.92%

3.05%

-10.34%

33.43%

1.80%

 
Figure 26.   Availabilities at Portsmouth Naval Shipyard from 2005 to 2009 
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ID Project
ID Start Finish

2009

Q1

1 7/8/200410/1/2001N13

2 12/23/200511/15/2002N26

3 7/30/20042/17/2003S59

6 12/6/20063/15/2004N27

7 12/15/200611/17/2004N62

2008

Q1 Q1Q2 Q3Q2Q1Q4 Q4Q3Q2Q3Q1

2006 2007

9 5/16/20081/18/2006S31

Q4Q2 Q3

10

12

5/26/20062/13/2006Q25

11/20/20068/1/2006Q54

15 4/14/200912/5/2006Q11

14 11/28/200811/1/2006RB2

26

22

20

19

16 9/11/20076/1/2007Q58

5/7/20102/7/200833Q

7/3/20083/5/200823A

12/19/20089/1/2008Q59

12/23/20102/12/201023B

4 6/7/20046/23/2003D72

8 12/20/20051/17/2005G74

5 8/23/20042/23/2004A68

11 9/1/20063/1/2006D68

13 6/29/20079/5/2006G72

18 3/27/20089/28/200774A

17 10/30/20075/1/2007A76

21 12/16/20086/16/200868B

24 1/15/20105/18/200972A

27 12/16/20106/14/201074B

23 5/7/20091/5/2009A73

25 5/11/20101/11/201073B

29 10/13/20116/15/2011MNA

2005

Q2Q3 Q4Q4

3.47%

0%

-.13%

0%

3.41%

73.33%

0%

3.74%

56.02%

0%

18.43%

12.09%

-0.55%

-0.55%

0%

0%

0%

0%

0%

0%

28 6/3/20111/10/201173C

 
Figure 27.   Availabilities at Puget Sound Naval Shipyard from 2005 to 2009 
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APPENDIX B: AQWP AND BQWP STATISTICAL COMPARISON 
RESULTS  

Two-sample t-tests, assuming unequal variances, are conducted to compare the 

budgeted quantity of work planned (BQWP) per month (based on the planned duration) 

against the actual quantity of work planned (AQWP) per month (based in terms of both 

planned duration and actual duration). 

A. AQWP AND BQWP PER MONTH FOR LATE AVAILABILITIES 

Late Carriers BQWP/Month (planned) AQWP/Month (actual) 
Mean 28675.38333 27588.05481
Variance 27602210.7 23688811.86
Observations 8 8
Hypothesized Mean Difference 0  
df 14  
t Stat -0.429422794  
P(T<=t) one-tail 0.337075382  
t Critical one-tail 1.761310115  
P(T<=t) two-tail 0.674150765  
t Critical two-tail 2.144786681   
   

Late Submarines BQWP/Month (planned) AQWP/Month (actual) 
Mean 11826.04595 11076.599
Variance 9037435.358 9475660.855
Observations 56 56
Hypothesized Mean Difference 0  
df 110  
t Stat -1.303453007  
P(T<=t) one-tail 0.097570845  
t Critical one-tail 1.658824188  
P(T<=t) two-tail 0.19514169  
t Critical two-tail 1.981765221   

Table 36.   T-test Results Comparing Means of AQWP/Month (Actual Duration) and 
BQWP/Month (Planned Duration) for Late Availabilities 
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Late Carriers BQWP/Month (planned) AQWP/Month (planned) 
Mean 28675.38333 31702.51989
Variance 27602210.7 49647229.9
Observations 8 8
Hypothesized Mean Difference 0  
df 13  
t Stat -0.974157853  
P(T<=t) one-tail 0.173878592  
t Critical one-tail 1.770933383  
P(T<=t) two-tail 0.347757183  
t Critical two-tail 2.160368652   
   

Late Submarines BQWP/Month (planned) AQWP/Month (planned) 
Mean 11826.04595 14045.87422
Variance 9037435.358 16092768.44
Observations 56 56
Hypothesized Mean Difference 0  
df 102  
t Stat -3.313716773  
P(T<=t) one-tail 0.000637503  
t Critical one-tail 1.659929976  
P(T<=t) two-tail 0.001275006  
t Critical two-tail 1.983495205   

Table 37.   T-test Results Comparing Means of AQWP/Month (Planned Duration) and 
BQWP/Month (Planned Duration) for Late Availabilities 
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B.  AQWP AND BQWP PER MONTH FOR TIMELY AVAILABILITIES 

On-Time Carriers BQWP/Month (planned) AQWP/Month (actual) 
Mean 21464.37741 21813.45841 
Variance 46401735.52 52498999.07 
Observations 16 16 
Hypothesized Mean Difference 0  
df 30  
t Stat -0.140406252  
P(T<=t) one-tail 0.444638755  
t Critical one-tail 1.697260851  
P(T<=t) two-tail 0.889277511  
t Critical two-tail 2.042272449   
   

On-Time Submarines BQWP/Month (planned) AQWP/Month (actual) 
Mean 10634.38914 11778.56585 
Variance 16285689.68 19246088.21 
Observations 19 19 
Hypothesized Mean Difference 0  
df 36  
t Stat -0.836683947  
P(T<=t) one-tail 0.204145016  
t Critical one-tail 1.688297694  
P(T<=t) two-tail 0.408290032  
t Critical two-tail 2.028093987   

Table 38.   T-test Results Comparing Means of AQWP/Month (Actual Duration) and 
BQWP/Month (Planned Duration) for Timely Availabilities 
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On-Time Carriers BQWP/Month (planned) AQWP/Month (planned) 
Mean 21464.37741 21727.44338 
Variance 46401735.52 51890943.57 
Observations 16 16 
Hypothesized Mean Difference 0  
df 30  
t Stat -0.106136335  
P(T<=t) one-tail 0.458090364  
t Critical one-tail 1.697260851  
P(T<=t) two-tail 0.916180728  
t Critical two-tail 2.042272449   
   

On-Time Submarines BQWP/Month (planned) AQWP/Month (planned) 
Mean 10634.38914 11493.5883 
Variance 16285689.68 19202764.84 
Observations 19 19 
Hypothesized Mean Difference 0  
df 36  
t Stat -0.628676321  
P(T<=t) one-tail 0.266764923  
t Critical one-tail 1.688297694  
P(T<=t) two-tail 0.533529847  
t Critical two-tail 2.028093987   

Table 39.   T-test Results Comparing Means of AQWP/Month (Planned Duration) and 
BQWP/Month (Planned Duration) for Timely Availabilities 
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C. STANDARD ERRORS FOR MEAN AQWP AND BQWP PER MONTH 

 
 

Mean AQWP/Month 
(Actual Duration) 

Standard 
Error 

Mean BQWP/Month 
(Planned Duration) 

Standard 
Error 

Late Sub Avails 11076.6 411.4 11826.1 401.7 
On-Time Sub Avails 11778.6 1006.5 10634.4 925.8 

Late Carrier Avails 27588.1 1720.8 28675.4 1857.5 
On-Time Carriers 21813.46 1811.4 21464.4 1703.0 

Late Sub DSRA 9532.9 539.1 11645.7 679.2 
On-Time Sub DSRA 10848.7 641.8 9981.5 526.9 

Late Sub ERO 15490.3 1592.8 14579.7 1370.0 
On-Time Sub ERO 15216.4 330.6 14309.1 650.4 

Late Sub DMP 12913.1 457.4 13332.1 567.0 
On-Time Sub DMP 13508 1278.8 11280.1 1091.7 

Late Sub IA 4870.1 191.3 4859.2 225.1 
On-Time Sub IA 5102.2 418 4571.2 318.6 
Late Carrier PIA 27889.7 1838.9 29932.2 2806.8 

On-Time Carrier PIA 23211.3 1552.1 23146.8 1585.3 
 
 
 

Mean AQWP/Month 
(Planned Duration) 

Standard 
Error 

Mean BQWP/Month 
(Planned Duration) 

Standard 
Error 

Late Sub Avails 14045.9 536.1 11826.1 401.7 
On-Time Sub Avails 11493.6 1005.3 10634.4 925.8 

Late Carrier Avails 31702.5 2491.2 28675.4 1857.5 
On-Time Carriers 21727.4 1800.9 21464.4 1703.0 

Table 40.   Standard Errors for Mean AQWP per Month and Mean BQWP per Month 
in Man-Days 

 



 94

THIS PAGE INTENTIONALLY LEFT BLANK  



 95

APPENDIX C: WORK STOPPAGE DATA BY LENGTH 

The tables are organized with the columns representing the eight reasons for work 

stoppage and the rows are the estimated number of work stoppages for each duration 

measured in weeks; the durations are in units of weeks. The table is populated with the 

number of work stoppages observed with respect to work stoppage reason and the 

number of consecutive entries (labeled as duration). 

A. COMPLETE WORK STOPPAGE DATA SETS 

MAT IC TD TL SAF W WC RSC Total WS
1 379 423 479 16 61 33 55 94 1540
2 142 186 150 0 1 9 22 36 546
3 49 86 77 0 2 3 20 15 252
4 36 53 35 0 1 4 6 8 143
5 19 26 8 0 0 0 2 1 56
6 21 14 14 0 3 3 1 3 59
7 12 11 5 0 1 0 2 3 34
8 2 4 5 0 0 0 1 0 12
9 5 5 6 0 1 0 0 1 18

10 3 3 0 0 0 0 1 0 7
11 0 2 3 0 0 0 2 0 7
12 0 1 0 0 0 1 0 0 2
13 0 0 0 0 0 0 1 0 1
14 0 1 0 0 0 0 0 0 1
15 1 0 0 0 0 0 0 0 1
16 1 1 0 0 0 0 0 0 2
17 0 0 0 0 0 0 0 0 0
18 0 0 0 0 0 0 0 0 0
19 0 0 0 0 0 0 0 0 0
20 0 0 0 0 0 0 0 0 0

Total 670 816 782 16 70 53 113 161 2681

2.06 2.12 1.84 1.00 1.53 2.00 2.35 1.84 1.99

1.83 1.79 1.52 0.00 1.57 1.94 2.21 1.40 1.73
0.07 0.06 0.05 0.00 0.19 0.27 0.21 0.11 0.03

D
ur

at
io

n 
(w

ee
ks

)

Work Stoppage Reason

Mean Length of 
Stoppage (weeks)
Standard Deviation

Standard Error of Mean  
Table 41.   EISENHOWER (CVN 69) PIA 
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MAT IC TD TL SAF W WC RSC Total WS
1 71 17 86 1 1 5 9 4 194
2 23 3 19 0 0 3 3 2 53
3 11 1 8 0 0 0 1 0 21
4 6 0 5 1 0 0 1 0 13
5 5 0 1 0 0 1 0 0 7
6 2 0 0 0 0 1 0 0 3
7 1 0 1 0 0 0 0 0 2
8 0 0 0 0 0 0 0 0 0
9 0 0 0 0 0 0 0 0 0

10 0 0 0 0 0 0 0 0 0
11 0 0 0 0 0 0 0 0 0
12 0 0 0 0 0 0 0 0 0
13 0 0 0 0 0 0 0 0 0
14 0 0 0 0 0 0 0 0 0
15 0 0 0 0 0 0 0 0 0
16 0 0 0 0 0 0 0 0 0
17 0 0 0 0 0 0 0 0 0
18 0 0 0 0 0 0 0 0 0
19 0 0 0 0 0 0 0 0 0
20 0 0 0 0 0 0 0 0 0

Total 119 21 120 2 1 10 14 6 293

1.83 1.24 1.50 2.50 1.00 2.20 1.57 1.33 1.65

1.31 0.53 0.99 1.50 0.00 1.72 0.90 0.47 1.16
0.12 0.11 0.09 1.06 0.00 0.54 0.24 0.19 0.07Standard Error of Mean

Work Stoppage Reason

D
ur

at
io

n 
(w

ee
ks

)

Mean Length of 
Stoppage (weeks)
Standard Deviation

 
Table 42.   GEORGE WASHINGTON (CVN 73) SRA 

MAT IC TD TL SAF W WC RSC Total WS
1 81 94 156 12 0 1 21 19 384
2 31 41 36 5 0 1 4 3 121
3 5 21 16 1 0 0 2 2 47
4 1 9 2 0 0 0 2 0 14
5 1 6 1 0 0 0 0 0 8
6 0 0 2 0 0 0 0 0 2
7 0 0 0 0 0 0 0 0 0
8 0 1 0 0 0 0 0 0 1
9 0 1 0 0 0 0 0 0 1

10 0 0 0 0 0 0 1 0 1
11 0 0 0 0 0 0 0 0 0
12 0 0 0 0 0 0 0 0 0
13 0 0 0 0 0 0 0 0 0
14 0 0 0 0 0 0 0 0 0
15 0 0 0 0 0 0 0 0 0
16 0 0 0 0 0 0 0 0 0
17 0 0 0 0 0 0 0 0 0
18 0 0 0 0 0 0 0 0 0
19 0 0 0 0 0 0 0 0 0
20 0 0 0 0 0 0 0 0 0

Total 119 173 213 18 0 2 30 24 579

1.40 1.86 1.41 1.39 0.00 1.50 1.77 1.29 1.56

0.69 1.29 0.83 0.59 0.00 0.50 1.76 0.61 1.04
0.06 0.10 0.06 0.14 0.00 0.35 0.32 0.12 0.04

Work Stoppage Reason

D
ur

at
io

n 
(w

ee
ks

)

Mean Length of 
Stoppage (weeks)
Standard Deviation

Standard Error of Mean  
Table 43.   COLUMBUS (SSN 762) DSRA 
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MAT IC TD TL SAF W WC RSC Total WS
1 66 89 18 0 1 0 4 4 182
2 21 37 6 1 0 0 1 0 66
3 7 10 6 0 1 0 1 0 25
4 2 9 0 0 0 0 0 1 12
5 4 2 0 0 0 0 0 0 6
6 1 0 0 0 0 0 0 0 1
7 0 1 0 0 0 0 0 0 1
8 0 1 0 0 0 0 0 0 1
9 0 0 0 0 0 0 0 0 0

10 0 0 0 0 0 0 0 0 0
11 0 0 0 0 0 0 0 0 0
12 0 0 0 0 0 0 0 0 0
13 0 0 0 0 0 0 0 0 0
14 0 0 0 0 0 0 0 0 0
15 0 0 0 0 0 0 0 0 0
16 0 0 0 0 0 0 0 0 0
17 0 0 0 0 0 0 0 0 0
18 0 0 0 0 0 0 0 0 0
19 0 0 0 0 0 0 0 0 0
20 0 0 0 0 0 0 0 0 0

Total 101 149 30 1 2 0 6 5 294

1.61 1.70 1.60 2.00 2.00 0.00 1.50 1.60 1.66

1.08 1.16 0.80 0.00 1.00 0.00 0.76 1.20 1.09
0.11 0.10 0.15 0.00 0.71 0.00 0.31 0.54 0.06

Mean Length of 
Stoppage (weeks)
Standard Deviation

Standard Error of Mean

Work Stoppage Reason

D
ur

at
io

n 
(w

ee
ks

)

 
Table 44.   MICHIGAN (SSGN 727) MMP 

MAT IC TD TL SAF W WC RSC Total WS
1 166 257 187 12 4 4 24 81 735
2 94 128 70 1 0 8 13 38 352
3 46 66 25 0 0 1 1 10 149
4 16 32 15 0 0 0 1 5 69
5 5 22 3 1 0 0 0 1 32
6 4 14 5 0 1 0 1 2 27
7 1 7 3 0 0 0 1 1 13
8 1 2 1 0 0 0 1 0 5
9 1 2 1 0 0 1 1 0 6

10 0 4 0 0 0 0 1 0 5
11 0 0 0 0 0 0 0 0 0
12 0 1 0 0 0 0 0 0 1
13 0 0 0 0 0 1 0 0 1
14 0 0 0 0 0 0 0 0 0
15 0 0 0 0 0 0 0 0 0
16 0 0 0 0 0 0 0 0 0
17 0 0 0 0 0 0 0 0 0
18 0 0 0 0 0 0 0 0 0
19 0 0 0 0 0 0 0 0 0
20 0 0 0 0 0 0 0 0 0

Total 334 535 310 14 5 15 44 138 1395

1.88 2.18 1.76 1.36 2.00 3.00 2.20 1.67 1.97

1.21 1.71 1.30 1.04 2.00 3.27 2.22 1.08 1.52
0.07 0.07 0.07 0.28 0.89 0.84 0.33 0.09 0.04

D
ur

at
io

n 
(w

ee
ks

)

Mean Length of 
Stoppage (weeks)
Standard Deviation

Standard Error of Mean

Work Stoppage Reason

 
Table 45.   JOHN C STENNIS (CVN 74) PIA 
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MAT IC TD TL SAF W WC RSC Total WS
1 29 40 23 0 0 5 1 2 100
2 3 5 0 0 0 0 1 0 9
3 0 3 1 0 0 0 0 0 4
4 0 2 0 0 0 1 0 0 3
5 0 0 1 0 0 0 0 0 1
6 0 0 0 0 0 0 0 0 0
7 0 0 0 0 0 0 0 0 0
8 0 0 0 0 0 0 0 0 0
9 0 0 0 0 0 0 0 0 0

10 0 0 0 0 0 0 0 0 0
11 0 0 0 0 0 0 0 0 0
12 0 0 0 0 0 0 0 0 0
13 0 0 0 0 0 0 0 0 0
14 0 0 0 0 0 0 0 0 0
15 0 0 0 0 0 0 0 0 0
16 0 0 0 0 0 0 0 0 0
17 0 0 0 0 0 0 0 0 0
18 0 0 0 0 0 0 0 0 0
19 0 0 0 0 0 0 0 0 0
20 0 0 0 0 0 0 0 0 0

Total 32 50 25 0 0 6 2 2 117

1.09 1.34 1.24 0.00 0.00 1.50 1.50 1.00 1.26

0.29 0.76 0.86 0.00 0.00 1.12 0.50 0.00 0.72
0.05 0.11 0.17 0.00 0.00 0.46 0.35 0.00 0.07

D
ur

at
io

n 
(w

ee
ks

)

Mean Length of 
Stoppage (weeks)
Standard Deviation

Standard Error of Mean

Work Stoppage Reason

 
Table 46.   NORFOLK (SSN 714) CM 
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B. RED COLOR-CODED WORK STOPPAGE DATA SETS 

MAT IC TD TL SAF W WC RSC Total WS
1 135 147 121 2 9 9 27 25 475
2 32 45 25 0 0 0 4 8 114
3 6 14 9 0 0 0 3 1 33
4 1 7 2 0 0 0 1 0 11
5 2 2 0 0 0 0 0 0 4
6 0 0 1 0 0 0 0 0 1
7 1 1 0 0 0 0 0 0 2
8 0 0 0 0 0 0 0 0 0
9 0 0 0 0 0 0 0 0 0

10 0 0 0 0 0 0 0 0 0
11 0 0 0 0 0 0 0 0 0
12 0 1 0 0 0 0 0 0 1
13 0 0 0 0 0 0 0 0 0
14 0 0 0 0 0 0 0 0 0
15 0 0 0 0 0 0 0 0 0
16 0 0 0 0 0 0 0 0 0
17 0 0 0 0 0 0 0 0 0
18 0 0 0 0 0 0 0 0 0
19 0 0 0 0 0 0 0 0 0
20 0 0 0 0 0 0 0 0 0

Total 177 217 158 2 9 9 35 34 641

1.34 1.55 1.34 1.00 1.00 1.00 1.37 1.29 1.40

0.80 1.15 0.74 0.00 0.00 0.00 0.76 0.52 0.90
0.06 0.08 0.06 0.00 0.00 0.00 0.13 0.09 0.04Standard Error of Mean

Work Stoppage Reason

D
ur

at
io

n 
(w

ee
ks

)

Mean Length of 
Stoppage (weeks)
Standard Deviation

 
Table 47.   EISENHOWER (CVN 69) PIA 

MAT IC TD TL SAF W WC RSC Total WS
1 24 8 25 0 1 2 5 2 67
2 6 1 6 0 0 1 1 1 16
3 2 1 0 0 0 0 1 0 4
4 1 0 0 0 0 0 0 0 1
5 0 0 0 0 0 0 0 0 0
6 0 0 0 0 0 0 0 0 0
7 0 0 0 0 0 0 0 0 0
8 0 0 0 0 0 0 0 0 0
9 0 0 0 0 0 0 0 0 0

10 0 0 0 0 0 0 0 0 0
11 0 0 0 0 0 0 0 0 0
12 0 0 0 0 0 0 0 0 0
13 0 0 0 0 0 0 0 0 0
14 0 0 0 0 0 0 0 0 0
15 0 0 0 0 0 0 0 0 0
16 0 0 0 0 0 0 0 0 0
17 0 0 0 0 0 0 0 0 0
18 0 0 0 0 0 0 0 0 0
19 0 0 0 0 0 0 0 0 0
20 0 0 0 0 0 0 0 0 0

Total 33 10 31 0 1 3 7 3 88

1.39 1.30 1.19 0.00 1.00 1.33 1.43 1.33 1.31

0.74 0.64 0.40 0.00 0.00 0.47 0.73 0.47 0.61
0.13 0.20 0.07 0.00 0.00 0.27 0.28 0.27 0.06Standard Error of Mean

Work Stoppage Reason
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(w

ee
ks

)

Mean Length of 
Stoppage (weeks)
Standard Deviation

 
Table 48.   GEORGE WASHINGTON (CVN 73) SRA 
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MAT IC TD TL SAF W WC RSC Total WS
1 26 63 68 3 0 1 8 12 181
2 5 16 3 1 0 0 5 0 30
3 1 5 1 1 0 0 2 1 11
4 0 2 0 0 0 0 2 0 4
5 0 2 0 0 0 0 0 0 2
6 0 0 0 0 0 0 0 0 0
7 0 0 0 0 0 0 0 0 0
8 0 0 0 0 0 0 0 0 0
9 0 0 0 0 0 0 0 0 0

10 0 0 0 0 0 0 0 0 0
11 0 0 0 0 0 0 0 0 0
12 0 0 0 0 0 0 0 0 0
13 0 0 0 0 0 0 0 0 0
14 0 0 0 0 0 0 0 0 0
15 0 0 0 0 0 0 0 0 0
16 0 0 0 0 0 0 0 0 0
17 0 0 0 0 0 0 0 0 0
18 0 0 0 0 0 0 0 0 0
19 0 0 0 0 0 0 0 0 0
20 0 0 0 0 0 0 0 0 0

Total 32 88 72 5 0 1 17 13 228

1.22 1.45 1.07 1.60 0.00 1.00 1.88 1.15 1.32

0.48 0.88 0.30 0.80 0.00 0.00 1.02 0.53 0.72
0.09 0.09 0.04 0.36 0.00 0.00 0.25 0.15 0.05Standard Error of Mean

Work Stoppage Reason
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ee
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)

Mean Length of 
Stoppage (weeks)
Standard Deviation

 
Table 49.   COLUMBUS (SSN 762) DSRA 

MAT IC TD TL SAF W WC RSC Total WS
1 48 70 11 0 2 0 3 4 138
2 13 22 1 1 0 0 0 0 37
3 1 4 1 0 0 0 0 0 6
4 1 5 0 0 0 0 0 0 6
5 2 0 0 0 0 0 0 0 2
6 1 0 0 0 0 0 0 0 1
7 0 2 0 0 0 0 0 0 2
8 0 0 0 0 0 0 0 0 0
9 0 0 0 0 0 0 0 0 0

10 0 0 0 0 0 0 0 0 0
11 0 0 0 0 0 0 0 0 0
12 0 0 0 0 0 0 0 0 0
13 0 0 0 0 0 0 0 0 0
14 0 0 0 0 0 0 0 0 0
15 0 0 0 0 0 0 0 0 0
16 0 0 0 0 0 0 0 0 0
17 0 0 0 0 0 0 0 0 0
18 0 0 0 0 0 0 0 0 0
19 0 0 0 0 0 0 0 0 0
20 0 0 0 0 0 0 0 0 0

Total 66 103 13 1 2 0 3 4 192

1.47 1.55 1.23 2.00 1.00 0.00 1.00 1.00 1.48

1.02 1.09 0.58 0.00 0.00 0.00 0.00 0.00 1.02
0.13 0.11 0.16 0.00 0.00 0.00 0.00 0.00 0.07Standard Error of Mean

Work Stoppage Reason

D
ur

at
io

n 
(w

ee
ks

)

Mean Length of 
Stoppage (weeks)
Standard Deviation

 
Table 50.   MICHIGAN (SSGN 727) MMP 
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MAT IC TD TL SAF W WC RSC Total WS
1 40 76 33 2 0 3 11 4 169
2 9 18 4 0 0 1 1 3 36
3 1 11 0 0 0 0 0 0 12
4 0 3 0 0 0 0 1 0 4
5 0 2 1 0 0 0 1 0 4
6 0 0 0 0 0 0 0 0 0
7 0 0 0 0 0 0 0 0 0
8 0 0 0 0 0 0 0 0 0
9 0 1 0 0 0 0 0 0 1

10 0 0 0 0 0 0 0 0 0
11 0 0 0 0 0 0 0 0 0
12 0 0 0 0 0 0 0 0 0
13 0 0 0 0 0 0 0 0 0
14 0 0 0 0 0 0 0 0 0
15 0 0 0 0 0 0 0 0 0
16 0 0 0 0 0 0 0 0 0
17 0 0 0 0 0 0 0 0 0
18 0 0 0 0 0 0 0 0 0
19 0 0 0 0 0 0 0 0 0
20 0 0 0 0 0 0 0 0 0

Total 50 111 38 2 0 4 14 7 226

1.22 1.59 1.21 1.00 0.00 1.25 1.57 1.43 1.42

0.46 1.15 0.69 0.00 0.00 0.43 1.24 0.49 0.96
0.07 0.11 0.11 0.00 0.00 0.22 0.33 0.19 0.06Standard Error of Mean

Work Stoppage Reason
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ee
ks

)

Mean Length of 
Stoppage (weeks)
Standard Deviation

 
Table 51.   JOHN C STENNIS (CVN 74) PIA 

MAT IC TD TL SAF W WC RSC Total WS
1 13 24 13 0 0 2 2 2 56
2 0 3 0 0 0 1 0 0 4
3 0 3 1 0 0 0 0 0 4
4 0 0 0 0 0 0 0 0 0
5 0 0 0 0 0 0 0 0 0
6 0 0 0 0 0 0 0 0 0
7 0 0 0 0 0 0 0 0 0
8 0 0 0 0 0 0 0 0 0
9 0 0 0 0 0 0 0 0 0

10 0 0 0 0 0 0 0 0 0
11 0 0 0 0 0 0 0 0 0
12 0 0 0 0 0 0 0 0 0
13 0 0 0 0 0 0 0 0 0
14 0 0 0 0 0 0 0 0 0
15 0 0 0 0 0 0 0 0 0
16 0 0 0 0 0 0 0 0 0
17 0 0 0 0 0 0 0 0 0
18 0 0 0 0 0 0 0 0 0
19 0 0 0 0 0 0 0 0 0
20 0 0 0 0 0 0 0 0 0

Total 13 30 14 0 0 3 2 2 64

1.00 1.30 1.14 0.00 0.00 1.33 1.00 1.00 1.19

0.00 0.64 0.52 0.00 0.00 0.47 0.00 0.00 0.53
0.00 0.12 0.14 0.00 0.00 0.27 0.00 0.00 0.07Standard Error of Mean

Work Stoppage Reason

D
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n 
(w

ee
ks

)

Mean Length of 
Stoppage (weeks)
Standard Deviation

 
Table 52.   NORFOLK (SSN 714) CM 
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APPENDIX D: WORK STOPPAGE DATA BY QUANTITY 

The work stoppage entries are counted and sorted into the appropriate reason 

categories. 

A. COMPLETE WORK STOPPAGE DATA SETS 

MAT IC TD TL SAF W WC RSC WS Total

EISENHOWER PIA 
(58 Days Late)

670 816 782 16 70 53 113 161 2681

WASHINGTON SRA 
(26 Days Late)

119 21 120 2 1 10 14 6 293

COLUMBUS DSRA 
(19 Days Late)

119 173 213 18 0 2 30 24 579

MICHIGAN MMP     
(14 Days Late)

101 149 30 1 2 0 6 5 294

STENNIS PIA        
(1 Days Late)

334 535 310 14 5 15 44 138 1395

NORFOLK CM       
(5 Days Early)

32 50 25 0 0 6 2 2 117
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Table 53.   Quantity of Work Stoppages 

B. RED COLOR-CODED WORK STOPPAGE DATA SETS 

MAT IC TD TL SAF W WC RSC WS Total

EISENHOWER PIA 
(58 Days Late)

177 217 158 2 9 9 35 34 641

WASHINGTON SRA 
(26 Days Late)

33 10 31 0 1 3 7 3 88

COLUMBUS DSRA 
(19 Days Late)

32 88 72 5 0 1 17 13 228

MICHIGAN MMP     
(14 Days Late)

66 103 13 1 2 0 3 4 192

STENNIS PIA        
(1 Days Late)

50 111 38 2 0 4 14 7 226

NORFOLK CM       
(5 Days Early)

13 30 14 0 0 3 2 2 64

Work Stoppage Reason
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Table 54.   Quantity of Red Color-Coded Work Stoppages 
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APPENDIX E: WORK STOPPAGES BY TIME-IN-AVAILABILITY 

The work stoppages are sorted based on reason and by time during the availability in 

which experienced. The figures corresponding to each table display the number of 

material (MAT), interference/coordination (IC), and technical direction (TD) work 

stoppages against the time-in-availability. 

A. COMPLETE WORK STOPPAGE DATA SETS 

MAT IC TD TL SAF W WC RSC Total WS
Prior to SA00 123 21 197 0 0 0 4 1 346

0%-10% 30 73 56 1 2 2 2 12 178
10%-20% 45 29 77 1 1 0 8 5 166
20%-30% 61 79 72 2 0 5 3 19 241
30%-40% 50 62 83 1 52 1 15 34 298
40%-50% 41 84 70 0 2 2 7 29 235
50%-60% 36 121 50 8 0 10 10 19 254
60%-70% 104 139 90 2 0 7 24 25 391
70%-80% 52 78 31 0 3 1 7 10 182
80%-90% 62 81 40 0 1 4 14 5 207

90%-100% 15 18 4 1 1 9 4 1 53
Post-Planned CA00 51 31 12 0 8 12 15 1 130
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Table 55.   EISENHOWER (CVN 69) PIA 
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Figure 28.   EISENHOWER (CVN 69) PIA 
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MAT IC TD TL SAF W WC RSC Total
Prior to SA00 11 3 13 0 0 0 0 1 28

0%-10% 9 2 5 0 0 0 1 1 18
10%-20% 11 2 12 0 0 0 0 1 26
20%-30% 20 10 28 1 1 3 2 1 66
30%-40% 14 0 17 0 0 0 0 1 32
40%-50% 21 3 14 1 0 2 3 1 45
50%-60% 14 0 12 0 0 3 2 0 31
60%-70% 1 0 0 0 0 0 0 0 1
70%-80% 8 0 5 0 0 2 0 0 15
80%-90% 1 0 2 0 0 0 1 0 4

90%-100% 1 0 5 0 0 0 2 0 8
Post-Planned CA00 8 1 7 0 0 0 3 0 19

Work Stoppage Reason
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Table 56.   GEORGE WASHINGTON (CVN 73) SRA 
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Figure 29.   GEORGE WASHINGTON (CVN 73) SRA 
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MAT IC TD TL SAF W WC RSC Total
Prior to SA00 15 4 16 3 0 0 11 2 51

0%-10% 41 23 32 7 0 1 6 4 114
10%-20% 26 7 29 1 0 0 0 0 63
20%-30% 17 51 49 3 0 1 4 3 128
30%-40% 1 11 20 1 0 0 0 4 37
40%-50% 7 24 16 3 0 0 4 3 57
50%-60% 1 5 7 0 0 0 0 0 13
60%-70% 5 18 20 0 0 0 2 5 50
70%-80% 1 4 3 0 0 0 0 1 9
80%-90% 3 4 6 0 0 0 2 0 15

90%-100% 0 17 7 0 0 0 1 1 26
Post-Planned CA00 2 5 8 0 0 0 0 1 16

Work Stoppage Reason
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Table 57.   COLUMBUS (SSN 762) DSRA 
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Figure 30.   COLUMBUS (SSN 762) DSRA 
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MAT IC TD TL SAF W WC RSC Total
Prior to SA00 10 2 4 0 0 0 0 0 16

0%-10% 1 0 0 0 0 0 0 0 1
10%-20% 15 7 3 0 0 0 2 1 28
20%-30% 1 6 4 0 0 0 0 0 11
30%-40% 12 34 8 0 1 0 2 1 58
40%-50% 21 20 5 1 0 0 1 1 49
50%-60% 16 26 3 0 0 0 0 2 47
60%-70% 7 24 1 0 1 0 1 0 34
70%-80% 15 10 2 0 0 0 0 0 27
80%-90% 1 2 0 0 0 0 0 0 3

90%-100% 1 12 0 0 0 0 0 0 13
Post-Planned CA00 1 6 0 0 0 0 0 0 7
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Table 58.   MICHIGAN (SSGN 727) MMP 
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Figure 31.   MICHIGAN (SSGN 727) MMP 
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MAT IC TD TL SAF W WC RSC Total
Prior to SA00 4 0 12 0 0 1 7 7 31

0%-10% 13 19 27 0 0 0 10 8 77
10%-20% 32 48 40 2 1 0 1 16 140
20%-30% 21 62 38 1 1 2 1 20 146
30%-40% 47 62 54 4 2 1 3 26 199
40%-50% 61 126 51 2 1 5 9 19 274
50%-60% 57 108 61 2 0 6 5 30 269
60%-70% 52 89 21 3 0 0 4 10 179
70%-80% 38 10 2 0 0 0 2 2 54
80%-90% 7 10 4 0 0 0 1 0 22

90%-100% 1 1 0 0 0 0 1 0 3
Post-Planned CA00 1 0 0 0 0 0 0 0 1

Work Stoppage Reason
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Table 59.   JOHN C STENNIS (CVN 74) PIA 
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Figure 32.   JOHN C STENNIS (CVN 74) PIA 

 
 
 
 
 

MAT IC TD TL SAF W WC RSC Total
Prior to SA00 0 0 0 0 0 0 0 0 0

0%-10% 0 0 0 0 0 0 0 0 0
10%-20% 0 0 0 0 0 0 0 0 0
20%-30% 0 0 0 0 0 0 0 0 0
30%-40% 9 12 9 0 0 1 0 0 31
40%-50% 5 13 7 0 0 2 0 0 27
50%-60% 11 8 3 0 0 1 1 0 24
60%-70% 3 9 3 0 0 0 0 0 15
70%-80% 0 5 1 0 0 0 1 1 8
80%-90% 4 3 2 0 0 2 0 1 12

90%-100% 0 0 0 0 0 0 0 0 0
Post-Planned CA00 0 0 0 0 0 0 0 0 0

Work Stoppage Reason
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Table 60.   NORFOLK (SSN 714) CM 
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Figure 33.   NORFOLK (SSN 714) CM 

 
EISENHOWER PIA 

(58 Days Late)
WASHINGTON SRA 

(26 Days Late)
COLUMBUS DSRA 

(19 Days Late)
MICHIGAN MMP    

(14 Days Late)
STENNIS PIA        
(1 Days Late)

NORFOLK CM      
(5 Days Early)

10% 66.03% 60.66% 30.86% 93.80% 28.68% 0.00%
20% 50.14% 38.76% 22.33% 35.44% 12.49% 0.00%
30% 37.16% 20.22% 14.30% 28.47% 7.86% 0.00%
40% 28.15% 16.41% 12.95% 13.99% 5.22% 0.00%
50% 23.63% 12.98% 11.31% 9.78% 3.57% 0.00%
60% 20.14% 11.34% 11.00% 7.59% 2.73% 0.00%
70% 16.41% 11.30% 9.92% 6.54% 2.36% 0.00%
80% 15.10% 10.65% 9.75% 5.88% 2.26% 0.00%
90% 13.85% 10.49% 9.48% 5.82% 2.23% 0.00%
100% 13.56% 10.18% 9.04% 5.56% 2.22% 0.00%

Post-Planned CA00 12.91% 9.52% 8.79% 5.42% 2.22% 0.00%
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Table 61.   Pre-availability Work Stoppage Ratio 
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B. RED COLOR-CODED WORK STOPPAGE DATA SETS 

MAT IC TD TL SAF W WC RSC Total WS
Prior to SA00 24 8 36 0 0 0 0 0 68

0%-10% 5 4 2 0 0 1 0 1 13
10%-20% 7 3 9 0 0 0 0 0 19
20%-30% 10 8 4 0 0 0 1 2 25
30%-40% 7 23 13 0 9 0 1 6 59
40%-50% 6 20 4 0 0 0 1 6 37
50%-60% 9 20 30 2 0 1 1 9 72
60%-70% 22 55 15 0 0 0 2 2 96
70%-80% 24 29 18 0 0 0 2 5 78
80%-90% 31 25 16 0 0 2 9 3 86

90%-100% 2 6 1 0 0 1 3 0 13
Post-Planned CA00 30 16 10 0 0 4 15 0 75
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Table 62.   EISENHOWER (CVN 69) PIA 
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Figure 34.   EISENHOWER (CVN 69) PIA 
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MAT IC TD TL SAF W WC RSC Total WS
Prior to SA00 5 3 4 0 0 0 0 1 13

0%-10% 1 0 1 0 0 0 0 0 2
10%-20% 0 1 4 0 0 0 0 0 5
20%-30% 5 5 4 0 1 3 1 1 20
30%-40% 3 0 2 0 0 0 0 1 6
40%-50% 5 1 4 0 0 0 2 0 12
50%-60% 7 0 9 0 0 0 1 0 17
60%-70% 0 0 0 0 0 0 0 0 0
70%-80% 1 0 0 0 0 0 0 0 1
80%-90% 0 0 0 0 0 0 0 0 0

90%-100% 0 0 0 0 0 0 0 0 0
Post-Planned CA00 6 0 3 0 0 0 3 0 12
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Table 63.   GEORGE WASHINGTON (CVN 73) SRA 
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Figure 35.   GEORGE WASHINGTON (CVN 73) SRA 
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MAT IC TD TL SAF W WC RSC Total WS
Prior to SA00 4 2 4 0 0 0 3 0 13

0%-10% 6 6 5 1 0 0 2 2 22
10%-20% 4 4 4 0 0 0 0 0 12
20%-30% 8 15 18 0 0 1 3 1 46
30%-40% 0 4 5 1 0 0 0 1 11
40%-50% 4 13 6 3 0 0 4 2 32
50%-60% 2 4 1 0 0 0 0 0 7
60%-70% 1 11 12 0 0 0 3 5 32
70%-80% 0 4 0 0 0 0 0 0 4
80%-90% 1 2 2 0 0 0 1 0 6

90%-100% 0 18 7 0 0 0 1 1 27
Post-Planned CA00 2 5 8 0 0 0 0 1 16
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Table 64.   COLUMBUS (SSN 762) DSRA 
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Figure 36.   COLUMBUS (SSN 762) DSRA 
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MAT IC TD TL SAF W WC RSC Total WS
Prior to SA00 6 1 1 0 0 0 0 0 8

0%-10% 0 0 0 0 0 0 0 0 0
10%-20% 5 4 2 0 0 0 1 1 13
20%-30% 1 3 1 0 0 0 0 0 5
30%-40% 4 20 1 0 0 0 0 1 26
40%-50% 18 10 3 1 0 0 1 0 33
50%-60% 14 30 3 0 1 0 0 2 50
60%-70% 6 11 1 0 1 0 1 0 20
70%-80% 10 4 1 0 0 0 0 0 15
80%-90% 0 1 0 0 0 0 0 0 1

90%-100% 1 13 0 0 0 0 0 0 14
Post-Planned CA00 1 6 0 0 0 0 0 0 7
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Table 65.   MICHIGAN (SSGN 727) MMP 
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Figure 37.   MICHIGAN (SSGN 727) MMP 
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MAT IC TD TL SAF W WC RSC Total WS
Prior to SA00 0 0 0 0 0 0 0 0 0

0%-10% 1 3 1 0 0 0 1 0 6
10%-20% 2 3 0 0 0 0 0 0 5
20%-30% 1 5 6 0 0 0 1 0 13
30%-40% 3 7 2 1 0 0 0 0 13
40%-50% 6 33 5 0 0 3 2 0 49
50%-60% 7 25 12 0 0 1 3 3 51
60%-70% 16 25 9 1 0 0 2 4 57
70%-80% 7 3 1 0 0 0 2 0 13
80%-90% 2 6 0 0 0 0 1 0 9

90%-100% 4 1 2 0 0 0 2 0 9
Post-Planned CA00 1 0 0 0 0 0 0 0 1
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Table 66.   JOHN C STENNIS (CVN 74) PIA 
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Figure 38.   JOHN C STENNIS (CVN 74) PIA 
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MAT IC TD TL SAF W WC RSC Total WS
Prior to SA00 0 0 0 0 0 0 0 0 0

0%-10% 0 0 0 0 0 0 0 0 0
10%-20% 0 0 0 0 0 0 0 0 0
20%-30% 0 0 0 0 0 0 0 0 0
30%-40% 3 5 5 0 0 0 0 0 13
40%-50% 0 6 3 0 0 0 0 0 9
50%-60% 6 6 1 0 0 1 1 0 15
60%-70% 1 8 3 0 0 0 0 0 12
70%-80% 0 3 0 0 0 0 1 1 5
80%-90% 3 2 2 0 0 2 0 1 10

90%-100% 0 0 0 0 0 0 0 0 0
Post-Planned CA00 0 0 0 0 0 0 0 0 0
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Table 67.   NORFOLK (SSN 714) CM 
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Figure 39.   NORFOLK (SSN 714) CM 

 
EISENHOWER PIA 

(58 Days Late)
WASHINGTON SRA 

(26 Days Late)
COLUMBUS DSRA 

(19 Days Late)
MICHIGAN MMP    

(14 Days Late)
STENNIS PIA        
(1 Days Late)

NORFOLK CM      
(5 Days Early)

10% 83.95% 86.67% 37.14% 100.00% 0.00% 0.00%
20% 68.00% 65.00% 27.66% 38.10% 0.00% 0.00%
30% 54.40% 32.50% 13.98% 30.77% 0.00% 0.00%
40% 36.96% 28.26% 12.50% 15.38% 0.00% 0.00%
50% 30.77% 22.41% 9.56% 9.41% 0.00% 0.00%
60% 23.21% 17.33% 9.09% 5.93% 0.00% 0.00%
70% 17.48% 17.33% 7.43% 5.16% 0.00% 0.00%
80% 14.56% 17.11% 7.26% 4.71% 0.00% 0.00%
90% 12.30% 17.11% 7.03% 4.68% 0.00% 0.00%

100% 12.01% 17.11% 6.13% 4.32% 0.00% 0.00%
Post-Planned CA00 10.61% 14.77% 5.70% 4.17% 0.00% 0.00%
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Table 68.   Pre-availability Work Stoppage Ratio 
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